



THE KOLKATA MUNICIPAL CORPORATION
SEWERAGE & DRAINAGE DEPARTMENT
5, S.N. BANERJEE ROAD, KOLKATA-13



**ACTIVITY CHART FOR DESILTING WORK
FOR THREE MONTHS
FROM APRIL TO JUNE 2022**

ACTIVITY CHART FOR DESILTING WORK FOR THREE MONTHS

APRIL 2022

Date	Location/Water Logging Pockets	Br./Wd	Quantity and Type of Machine would be deployed					Remarks
			Manhole de-silting	Jetting	Bucket	Gully Pit emptier	Blow Vac	
4/1/2022	Gobinda Mandol Lane	I/1	2	-	2	1	-	
	Sabji Bagan Bastee	I/2	2	-	-	-	-	
	Beleghata Main Road	III/33,34 & 35	2	1	2	1	-	
	Dumdum Road	I/2	-	-	-	1	1	
	Belgachia Road	I/3	2	1	3			
	Nakeldanga Main Road	III/29	2	-	2	1		
	Gouri Bari Lane	II/15	2	-	2			
4/2/2022	Gobinda Mandol Lane	I/1	2	-	2	1	-	
	Sabji Bagan Bastee	I/2	2	-	-	-	-	
	Beleghata Main Road	III/33,34 & 35	2	-	2	1	-	
	Dumdum Road	I/2	-	-	-	1	1	
	Belgachia Road	I/3	2		3			
	Nakeldanga Main Road	III/29	2	1	2	1		
	Gouri Bari Lane	II/15	2	1	2			
4/4/2022	Gobinda Mandol Lane	I/1	2	1	2		-	
	Sabji Bagan Bastee	I/2	2	-	-	-	-	
	Beleghata Main Road	III/33,34 & 35	2	-	2	1	-	
	Dumdum Road	I/2	-	-	-	1	1	
	Belgachia Road	I/3	2		3			
	Nakeldanga Main Road	III/29	2	1	2	1		
	Gouri Bari Lane	II/15	2		2	1		
	Badridas Temple street	II/15	2					
4/5/2022	Gobinda Mandol Lane	I/1	2	-	2		-	Completed
	Sabji Bagan Bastee	I/2	2	-	-	-	-	

		Beleghata Main Road	III/33,34 & 35	2	-	2	1	-	
		Dumdum Road	I/2	-	-	-	-	1	
		Belgachia Road	I/3	2		3			
		Nakeldanga Main Road	III/29	2	1	2	1		
		Gouri Bari Lane	II/15			2	1		
		Badridas Temple street	II/15	2					
	4/6/2022	Dumdum Road	I/2	2	-	-	1	1	
		Sabji Bagan Bastee	I/2	2	-	-	-	-	
		Beleghata Main Road	III/33,34 & 35	2	-	2	1	-	
		Belgachia Road	I/3			3	1		
		Nakeldanga Main Road	III/29			2	1		
		Gouri Bari Lane	II/15			2			
		Badridas Temple street	II/15	2		2			
	4/7/2022	Dumdum Road	I/2	2	-	-	1	1	
		Sabji Bagan Bastee	I/2	2	-	-	-	-	
		Beleghata Main Road	III/33,34 & 35	2	-	2	1	-	
		Belgachia Road	I/3			3	1		
		Nakeldanga Main Road	III/29			2	1		
		Gouri Bari Lane	II/15			2			
		Badri Das Temple Street	II/15			2			
	4/8/2022	Dumdum Road	I/2	2	-	-	1	1	
		Sabji Bagan Bastee	I/2	2	-	-	-	-	Completed
		D.Gupta Road	I/2	2	1		1		
		Beleghata Main Road	III/33,34 & 35	2		2	1	-	
		Belgachia Road	I/3			3			
		Nakeldanga Main Road	III/29			2	1		Completed
		Gouri Bari Lane	II/15			2			
		Badri Das Temple Street	II/15			2			
	4/9/2022	Dumdum Road	I/2	2	-	-	-	1	
		D.Gupta Road	I/2	2	1	2	1	-	

		Belegkata Main Road	III/33,34 & 35	2	-	2	1	-	
		Belgachia Road	I/3			3			
		Gouri Bari Lane	II/15			2			Completed
		Badridas Temple street	II/15			2	2		
	4/11/2022	D.Gupta Road	I/2	2	1	2	1	-	
		Dumdum Road	I/2	2	-	-	-	1	
		Belegkata Main Road	III/34&33	2		2			
		Belgachia Road	I/3			3			
		Badridas Temple street	II/15	2		2			Completed
		Simla Road	II/15	2	1	2	1		
	4/12/2022	Kalicharan Ghosh Road	I/2	2	-	-	1	-	
		D.Gupta Road	I/2	2	-	2	1	-	
		Dumdum Road	I/2	-	-	-	-	1	
		Belegkata Main Road	III/33,34 & 35	2	-	2		-	Completed
		Belgachia Road	I/3			3			
		Nakeldanga Main Road	III/29			2			
		Simla Road	II/15	2		2	1		
	4/13/2022	Kalicharan Ghosh Road	I/1	2	-	-	1	-	
		Raja Bagan Bastee	I/2	2	-	-	1	-	
		Raja Rajendra lal Mitra Road	III/34 &35	2	-	2	1	-	
		D.Gupta Road	I/2	-	-	2	-	-	Completed
		Dumdum Road	I/2	-	-	-	-	1	
		Belgachia Road	I/3			3			
		Nakeldanga Main Road	III/29	2		2			Completed
		Simla Road	II/15			2			
	4/16/2022	Kalicharan Ghosh Road	I/1	2	-	-	1	-	
		Raja Bagan Bastee	I/2	2	-	-	1	-	
		Raja Rajendra lal Mitra Road	III/34 &35	2	-	2	1	-	
		Dumdum Road	I/2	-	-	-	-	1	
		Belgachia Road	I/3			3			
		Simla Road	II/15			2			
		Khasmahal Street	II/15	2		2	1		

		Hare Krishna seth Lane	I/2			2			
		Anath Nath Deb Lane	I/5			2			
4/18/2022		Kalicharan Ghosh Road	I/1	2	-	-	1	-	
		Raja Bagan Bastee	I/2	2	-	-	1	-	
		Raja Rajendra lal Mitra Road	III/34 &35	2	-	2	1	-	
		Dumdum Road	I/2	-	-	-	-	1	
		Belgachia Road	I/3			3			
		Simla Road	II/15			2			
		Khasmahal Street	II/15	2		2	1		
		Hare Krishna seth Lane	I/2	2		2			
4/19/2022		Kalicharan Ghosh Road	I/1	2	-	-	1	-	
		Raja Bagan Bastee	I/2	2	-	-	1	-	
		Gagan Sarkar Road	III/33	2	-	-	1	-	
		Belgachia Road	I/3			3			
		Simla Road	II/15	2		2			
		Khasmahal Street	II/15			2			
		Hare Krishna seth Lane	I/2	2		2			
		Raja Rajendra lal Mitra Road	III/34 &35	2	-	2	1		Completed
		Dumdum Road	I/2	-	-	-	1		
4/20/2022		Kalicharan Ghosh Road	I/2	2	-	-	1	-	
		Raja Bagan Bastee	I/2	2	-	-	-	-	
		Gagan Sarkar Road	III/33	2	-	-	1	-	Completed
		Dumdum Road	I/2	-	-	-	-	1	
		Haro Mohon Ghosh Lane	III/35	2	1	-	1	-	
		Belgachia Road	I/3			3			
		Simla Road	II/15	2		2			Completed
		Khasmahal Street	II/15			2			
		Hare Krishna seth Lane	I/2	2		2	1		
		Anath Nath Deb Lane	I/5	2		2			
4/21/2022		Kalicharan Ghosh Road	I/2	2	-	-	-	-	
		Raja Bagan Bastee	I/2	2	-	-	-	-	
		Haro Mohon Ghosh Lane	III/35	2	1	2	1	-	
		Dumdum Road	I/2	-	-	-	-	1	
		Belgachia Road	I/3			3			
		Khasmahal Street	II/15			2			Completed

		Hare Krishna seth Lane	I/2	2		2	1		
		Anath Nath Deb Lane	I/5	2		2	1		
	4/22/2022	Kalicharan Ghosh Road	I/2	2	-	3	1	-	
		Raja Bagan Bastee	I/2	2	-	2	1	-	
		Haro Mohon Ghosh Lane	III/35	2	-	2	1	-	
		Dumdum Road	I/2	-	-	-	-	1	
		Belgachia Road	I/3	2					
		Hare Krishna seth Lane	I/2			2			
		Anath Nath Deb Lane	I/5			2			
	4/23/2022	Kalicharan Ghosh Road	I/2	2	-	3	-	-	
		Khelat babu lane	I/5	2	-	-	1	-	
		Haro Mohon Ghosh Lane	III/35	2	-	2	1	-	
		Dumdum Road	I/2	-	-	-	-	1	
		Belgachia Road	I/3	2					Completed
		Raja Bagan Bastee	I/2	2	-	2	1		
		Hare Krishna seth Lane	I/2			2			
		Anath Nath Deb Lane	I/5			2	1		
	4/25/2022	Kalicharan Ghosh Road	I/2	2	-	3	-	-	Completed
		Raja Bagan Bastee	I/2	2	-	2	1		
		Haro Mohon Ghosh Lane	III/35	-	-	2	1	-	
		Dumdum Road	I/2	-	-	-	-	1	
		Jogodyan Lane	III/31	2	-	-	1	-	
		Hare Krishna seth Lane	I/2			2			
		Anath Nath Deb Lane	I/5			2			
	4/26/2022	Olai chandi Mandir & Paresh nath Templr	I/5	2	1	4	1	-	
		Mitra Bagan Bustee	I/4	2	-	-	-	-	
		Haro Mohon Ghosh Lane	III/35	2		2	1	-	
		Jogodyan Lane	III/31	2	-	-	1	-	
		Dumdum Road	I/2	-	-	-	-	1	
		Raja Bagan Bastee	I/2	2	-	2	1		
		Hare Krishna seth Lane	I/2	2					Completed
		Anath Nath Deb Lane	I/5			2			Completed
		B.T Road	I/1	2		1			
	4/27/2022	Olai chandi Mandir & Paresh nath Templr	I/5	2	1	4	1	-	
		Raja Bagan Bastee	I/2	2	-	2			Completed

		Mitra Bagan Bustee	I/4	2	-	-	-	-	
		Haro Mohon Ghosh Lane	III/35	-	-	2	-	-	
		Jogodyan Lane	III/31	2	-	-	1	-	
		Dumdum Road	I/2	-	-	-	-	1	
		B.T Road	I/1	2		3			
	4/28/2022	Olai chandi Mandir & Paresh nath Templr	I/5	2	1	4	1	-	
		Mitra Bagan Bustee	I/4	2	-	-	-	-	
		Haro Mohon Ghosh Lane	III/35	2		2	-	-	Completed
		Jogodyan Lane	III/31	2	-	-	1	-	
		B.T Road	I/1	2		3			
		Srinath Mukherjee Lane	I/4	2	-	2	1		
		Dumdum Road	I/2	-	-	-	-	1	
	4/29/2022	Olai chandi Mandir & Paresh nath Templr	I/5	2	-	4	1	-	
		Mitra Bagan Bustee	I/4	2	-	-	-	-	Completed
		Jogodyan Lane	III/31	2	-	-	1	-	
		B.T Road	I/1			3			
		Srinath Mukherjee Lane	I/4	2	-	2	1		
		Dumdum Road	I/2	-	-	-	-	1	
	4/30/2022	Olai chandi Mandir & Paresh nath Templr	I/5	2	-	-	1	-	Completed
		Srinath Mukherjee Lane	I/4	2	-	2	-	-	
		Jogodyan Lane	III/31	2	-	-	1	-	Completed
		Dumdum Road	I/2	-	-	-	-	1	
		B.T Road	I/1			3			

ACTIVITY CHART FOR DESILTING WORK FOR THREE MONTHS

APRIL 2022

Date	Location/Water Logging Pockets	Br./Wd	Quantity and Type of Machine would be deployed					Remarks
			Manhole de-silting	Jetting	Bucket	Gully Pit emptier	Blow Vac	
4/1/2022	Lord singha Road	VII/63	2	Nil	Nil	2	Nil	Morning
	[A.J.C Bose to Shakespeare Sarani]							
	Elgin Road	VIII/70	4	Nil	Nil	5	Nil	Night Completed
	[Sarat Bose to A.T.M Road]							
	Russel Street	VII/63	1	1	3	Nil	Nil	Night
	Camac Street	VII/63	1	1	4		Nil	Night
Lord Singha Road	VII/63	nil		1	3	nil	Nil	Night

		[A.J.C Bose to Shakespeare Sarani]							
		Chakrabaria Road (North)	VIII/70	1	1	3	Nil	Nil	Day
		Kabithirta Drainage Pumping stn.	IX/76	Nil	Nil	Nil	Nil	1	Day
		Nimakmahal Drainage Pumping stn.	IX/79	Nil	Nil	Nil	Nil	1	Day
	4/2/2022	Lord singha Road [A.J.C Bose to Shakespeare Sarani]	VII/63	Nil	Nil	Nil	2	Nil	Morning Completed
		Asutosh Mukherjee Road	VIII/70	Nil	Nil	Nil	5	Nil	Night
		[Exide more to Bhawbanipur]							
		Russel Street	VII/63	Nil	1	3	Nil	Nil	Night
		Camac Street	VII/63	Nil	1	4	Nil	Nil	Night
		Lord Singha Road	VII/63	Nil	1	3		Nil	Night
		[A.J.C Bose to Shakespeare Sarani]							
		Chakrabaria Road (North)	VIII/70	nil	1	3	Nil	Nil	Day
		Kabithirta Drainage Pumping stn.	IX/76	Nil	Nil	Nil	Nil	1	Day Completed
		Nimakmahal Drainage Pumping stn.	IX/79	Nil	Nil	Nil	Nil	1	Day
	4/4/2022	Asutosh Mukherjee Road	VIII/70	Nil	Nil	Nil	3	Nil	Night
		[Exide more to Bhabanipur]							Completed
		Park Street	VII/63	4	Nil	Nil		Nil	Night
		[J.L.Nehure Rd to A.J.C.Bose Rd]							
		Pulin Khatick Road	VII/58	Nil	Nil	Nil	2	Nil	Morning
		[Rail bridge to Baishali Crossing]							
		Russel Street	VII/63	Nil	1	3		Nil	Night
		Camac Street	VII/63	Nil	1	4	Nil	Nil	Night
		Lord Singha Road	VII/63	Nil	1	3	nil	Nil	Night
		[A.J.C Bose to Shakespeare Sarani]							
		Chakrabaria Road(North)	VIII/70	nil	1	3		Nil	Day
		Nimakmahal Drainage Pumping stn.	IX/79	Nil	Nil	Nil	Nil	1	Day
		Crossing of M.G. Road & C.R Avenue	V/43	Nil	Nil	Nil	Nil	1	Night
	4/5/2022	Park Street	VII/63,64	4	Nil	Nil	5	Nil	Night
		[J.L.Nehure Rd to Park circus 7 point]							
		Pulin Khatick Road	VII/58	Nil	Nil	Nil	2	Nil	Morning Completed
		[Rail bridge to Baishali Crossing]							
		Russel Street	VII/63	nil	1	3	Nil	Nil	Night
		Camac Street	VII/63	nil	1	4	Nil		

		Lord Singha Road	VII/63	nil	1	3	nil	Nil	Night
		[A.J.C Bose to Shakespeare Sarani]							
		Chakrabaria Road (North)	VIII/70	nil	1	3	Nil	Nil	Day
		Crossing of M.G. Road & C.R Avenue	V/43	Nil	Nil	Nil	Nil		Completed
		Nimakmahal Drainage Pumping stn.	IX/79	nil	Nil	Nil	Nil		Completed
	4/6/2022	Park Street	VII/63,64	Nil	Nil	Nil	3		Completed
		[J.L.Nehure Rd to Park circus 7 point]							Completed
		Atul Sur lane	VII/58	Nil	Nil	Nil	2		
		[Baishali Crossing to Christoper Road]							
		Russel Street	VII/63	nil	1	3	Nil		
		Camac Street	VII/63	nil	1	4	Nil	Nil	Night
		Lord Singha Road	VII/63	nil	1	3	nil		Night
		[A.J.C Bose to Shakespeare Sarani]							
		Chakrabaria Road (North)	VIII/70	nil	1	3	Nil		Day
		Crossing of Keshab Ch Sen street & Amherest Street	V/37	Nil	Nil	Nil	Nil	1	Night
		Lal Bazar Street [Church to Bentik st]	V/45	Nil	Nil	Nil	Nil		Night
	4/7/2022	Sheakspear Sarani	VII/63,64		3	Nil	Nil	5	Nil
		[J.L.Nehure Rd to Park circus 7 point]							Night
		Atul Sur lane	VII/58	Nil	Nil	Nil	2	Nil	Morning
		[Baishali Crossing to Christoper Road]							
		Russel Street	VII/63	nil	1	3	Nil	Nil	Night
		Camac Street	VII/63	nil	1	4	Nil	Nil	Night
		Lord Singha Road	VII/63		2	1	3	nil	Nil
		[A.J.C Bose to Shakespeare Sarani]							
		Chakrabaria Road (North)	VIII/70	nil	1	3	Nil	Nil	Day
		Crossing of Keshab Ch sen st & Amherest Street	V/37	Nil	Nil	Nil	Nil	1	Night
		Lal Bazar Street	V/45	Nil	Nil	Nil	Nil	1	Night
		[Church to Bentik st]							Completed
	4/8/2022	Sheakspear Sarani	VII/63,64		3	Nil	Nil	5	Nil
		[J.L.Nehure Rd to Park circus 7 point]							Night
		Atul Sur lane	VII/58	Nil	Nil	Nil	2	Nil	Morning

		[Baishali Crossing to Christoper Road]							
		Russel Street	VII/63	nil	1	3	Nil	Nil	Night
		Camac Street	VII/63	nil	1	4	Nil	Nil	Night
		Lord Singha Road	VII/63	2	Nil	3	nil	Nil	Night
		[A.J.C Bose to Shakespeare Sarani]							Completed
		Chakrabaria Road	VIII/70	2	1	3	Nil	Nil	Day
		Lal Bazar Street	V/45	Nil	Nil	Nil	Nil	1	Night
		[Church to Bentik st]							
		Jeams Long Drainage P.S	XVI/123	Nil	Nil	Nil	Nil	1	Day
	4/9/2022	Sheakspear Sarani	VII/63,64	3	Nil	Nil	5	Nil	Night
		[J.L.Nehure Rd to Park circus 7 point]							Completed
		Atul Sur lane	VII/58	Nil	Nil	Nil	2	Nil	Morning
		[Baishali Crossing to Christoper Road]							
		Russel Street	VII/63	2	Nil	3	Nil	Nil	Night
									Completed
		Camac Street	VII/63	2	1	4	Nil	Nil	Night
		Chakrabaria Road (North)	VIII/70	2	Nil	3	Nil	Nil	Day
									Completed
		Ramesh Mitra Road	VIII/72	3	1	4	Nil	Nil	Day
		Lal Bazar Street [Church to Bentik st]	V/45	Nil	Nil	Nil	Nil	1	Night
									Completed
		Jeams Long Drainage Pumping stn.	XVI/123	Nil	Nil	Nil	Nil	1	Day
	4/11/2022	J.L Nehure Road	VII/63	4	Nil	Nil	5	Nil	Night
		[Park Street to A.J.C.bose Rd]							
		Seal Lane	VII/58	4	Nil	Nil	2	Nil	Morning
		Camac Street	VII/63	Nil	1	4	Nil	Nil	Night
		Ramesh Mitra Road	VIII/72	3	1	4	Nil	Nil	Day
		Heyshyan Road	VIII/70	Nil	1	3	Nil	Nil	Day
		Sambhunath Pandit St	VIII/70	Nil	1	3	Nil	Nil	Night
		Crossing of Keshab ch sen st & A.P.C Road	V/38	Nil	Nil	Nil	Nil	1	Night
		Baishnabghata patuli Pumping stn.	XI/110	Nil	Nil	Nil	Nil	1	Day
	4/12/2022	J.L.Nehure Road	VII/63	3	Nil	Nil	5	Nil	Night
		[Park Street to A.J.C.bose Rd]							
		Seal Lane	VII/58	2	Nil	Nil	2	Nil	Morning
									Completed

		Camac Street	VII/63	2	1	4	Nil	Nil	Night
		Ramesh Mitra Road	VIII/72	3	1	4	Nil	Nil	Day
		Heyshyan Road	VIII/70	Nil	1	3	Nil	Nil	Day
		Sambhunath Pandit Street	VIII/70	Nil	1	3	Nil	Nil	Night
		Crossing of Keshab ch sen st & A.P.C Road	V/38	Nil	Nil	Nil	Nil	1	Night
		Baishnabghata Patuli Drainage pumping stn	XI/110	Nil	Nil	Nil	Nil	1	Day
	4/13/2022	J.L Nehure Road	VII/63	3	Nil	Nil	5	Nil	Night
		[Park Street to A.J.C Bose Rd]							Completed
		Dhapa Road	VII/58	2	Nil	Nil	2	Nil	Morning Completed
		Camac Street	VII/63		1	4	Nil	Nil	Night
		Ramesh Mitra Road	VIII/72	3	1	4	Nil	Nil	Day
		Heyshyan Road	VIII/70		1	3	Nil	Nil	Day
		Sambhunath Pandit St	VIII/70	Nil	1	3	Nil	Nil	Night
		Crossing of Keshab ch sen street & A.P.C Road	V/38	Nil	Nil	Nil	Nil	1	Night
									Completed
		Baishnabghata patuli Drainage pumping station	XI/110	Nil	Nil	Nil	Nil	1	Day
	4/16/2022	Camac Stree	VII/63	2	nil	nil	5		
		[Park St to A.J.C.Bose Rd]							
		Gobinda Khatick Road	VII/58	Nil	Nil	Nil	2	Nil	Morning
		Camac Street	VII/63	Nil	1	4	Nil	Nil	Night
									Completed
		Ramesh Mitra Road	VIII/72	3	1	4	Nil	Nil	Day
		Heyshyan Road	VIII/70	Nil	1	3	Nil	Nil	Day
		Sambhunath Pandit St	VIII/70	Nil	1	3	Nil	Nil	Night
		Crossing of Keshab ch sen street & Sita Ram Ghosh st	V/40	Nil	Nil	Nil	Nil	1	Night
		Baishnabghata Patuli drainage Pumping station	XI/110	Nil	Nil	Nil	Nil	1	Day
	4/18/2022	Camac Street	VII/63	Nil	Nil	Nil	5	Nil	Night
		[Park St to A.J.C.Bose Rd]							
		Gobinda Khatick Road	VII/58	Nil	Nil	Nil	2	Nil	Morning
		Ramesh Mitra Road	VIII/72	3	1	4	Nil	Nil	Day
		Heyshyan Road	VIII/70	Nil	1	3	Nil	Nil	Day
		Sambhunath Pandit St	VIII/70	Nil	1	3	Nil	Nil	Night
		Hatisur Drainage Pumping Station	XII/107	Nil	Nil	Nil	Nil	1	Day

		D.L.P.S	VII/57	Nil	Nil	Nil	Nil	1	Day
4/20/2022	Camac Street	VII/63	Nil	Nil	Nil	5	Nil	Night	
	[Park St to A.J.C.Bose Rd]							Completed	
	Gobinda Khatick Road	VII/58	Nil	Nil	Nil	2	Nil	Morning Completed	
	Ramesh Mitra Road	VIII/72		3	1	4	Nil	Nil Day	
	Heyshyan Road	VIII/70	nil		1	3	Nil	Nil Day	
	Sambhunath Pandit St	VIII/70	Nil		1	3	Nil	Nil Night	
	Hatisur Drainage Pumping Station	XII/107	Nil	Nil	Nil	Nil		1 Day Completed	
	D.L.P.S	VII/57	Nil	Nil	Nil	Nil		1 Day	
4/21/2022	A.J.C Bose Road	VII/63		3	Nil	Nil	5		
	[Park Street to Harish Mukherjee Rd]								
	Gobinda Khatick Road	VII/58	Nil	Nil	Nil	2	Nil	Morning Completed	
	Ramesh Mitra Road	VIII/72	Nil		1	4	Nil	Nil Day	
	Heyshyan Road	VIII/70	nil		1	3	Nil	Nil Day	
	Sambhunath Pandit St	VIII/70	Nil		1	3	Nil	Nil Night	
	Rowdon Street	VII/63		3	1	3	nil	Nil Night	
	[Park Street to A.J.C.Bose Road]								
	D.L.P.S	VII/57	Nil	Nil	Nil	Nil		1 Day	
Kulia Tangra Drainage Pumping Station	VII/57	Nil	Nil	Nil	Nil		1 Day		
4/22/2022	A.J.C Bose Road	VII/63		2	Nil	Nil	5	Nil Night	
	[Park Street to Harish Mukherjee Rd]								
	Darga Road	VII/64	nil		Nil	Nil	2	Nil Morning	
	[Don Basco to Congress Exhibition Road]								
	Ramesh Mitra Road	VIII/72		2	1	4	Nil	Nil Day	
	Heyshyan Road	VIII/70		2	1	3	Nil	Nil Day	
	Sambhunath Pandit St	VIII/70	Nil		1	3	Nil	Nil Night	
	Rowdon Street	VII/63		2	1	3	nil	Nil Night	
	[Park Street to A.J.C.Bose Road]								
	D.L.P.S	VII/57	Nil	Nil	Nil	Nil		1 Day	
Kulia Tangra Drainage Pumping Station	VII/57	Nil	Nil	Nil	Nil		1 Day Completed		
4/23/2022	A.J.C Bose Road	VII/63		3	Nil	Nil	5	Nil Night	

		[Park Street to Harish Mukherjee Rd]						Completed	
		Darga Road	VII/64	1	Nil	Nil	2	Nil	Morning
		[Don Basco to Congress Exhibition Road]							
		Ramesh Mitra Road	VIII/72	2	1	4	Nil	Nil	Day
		Heyshyan Road	VIII/70	2	Nil	3	Nil		Completed
		Sambhunath Pandit St	VIII/70	Nil	1	3	Nil	Nil	Night
		Rowdon Street	VII/63	Nil	1	3	Nil	Nil	Night
		[Park Street to A.J.C Bose Road]							
		D.L.P.S	VII/57	Nil	Nil	Nil	Nil	1	Day
		L.S-4 Pumping Station	IX/75	Nil	Nil	Nil	Nil	1	Day
	4/25/2022	Wood Street	VII/63	2	Nil	Nil	5	Nil	Night
		[Park Street to A.J.C Bose Road]							
		Darga Road	VII/64	1	Nil	Nil	2	Nil	Morning
		[Don Basco to Congress Exhibition Road]							
		Sambhunath Pandit St	VIII/70	2	1	3	Nil	Nil	Night
		Rowdon Street	VII/63	nil	1	3	nil	Nil	Night
		[Park Street to A.J.C.Bose Road]							
		Town Shed Road	VIII/72	nil	1	3	nil	nil	Night
		Ramesh Mitra Road	VIII/72	2	Nil	4	Nil	Nil	Day
									Completed
		D.L.P.S	VII/57	Nil	Nil	Nil	Nil	1	Day
		L.S-4 Pumping Station	IX/75	Nil	Nil	Nil	Nil	1	Day
									Completed
	4/26/2022	Wood Street	VII/63	3	Nil	Nil	5	Nil	Night
		[Park Street to A.J.C Bose Road]							Completed
		Darga Road	VII/64	1	Nil	Nil	2	Nil	Morning
		[Don Basco to Congress Exhibition Road]							
		Rowdon Street	VII/63	nil	1	3	nil	Nil	Night
		[Park Street to A.J.C.Bose Road]							
		Town Shed Road	VIII/72	Nil	1	3	nil	nil	Night
		Wood Burn Street	VIII/70	nil	1	3			
		Sambhunath Pandit St	VIII/70	2	1	3	Nil	Nil	Night
									Completed
		D.L.P.S	VII/57	Nil	Nil	Nil	Nil	1	Day

									Completed
		EE-1 Minor Pumping Station	XII/108	Nil	Nil	Nil	Nil	1	Day
4/27/2022		Sarat Bose Road	VIII/72,70	3	Nil	Nil	5	Nil	Night
		[Hazra Rd to A.J.C.Bose Road]							
		D.C Dey Road	VII/58	Nil	Nil	Nil	2	Nil	Morning
		Rowdon Street	VII/63	nil	1	3	nil	Nil	Night
		[Park Street to A.J.C Bose Road]							
		Town Shed Road	VIII/72	nil	1	3	nil	nil	Night
		Wood Burn Street	VIII/70	nil	1	3			night
		Garfa main Road	XII/105,106	Nil	1	5	Nil	Nil	Night
		EE-1 Minor Pumping Station	XII/108	Nil	Nil	Nil	Nil	1	Day
		Palmer bazaar pumping station	VI/55	Nil	Nil	Nil	Nil	1	Day
4/28/2022		Sarat Bose Road	VIII/72,70	3	Nil	Nil	5	Nil	Night
		[Hazra Rd to A.J.C.Bose Road]							Completed
		D.C Dey Road	VII/58	Nil	Nil	Nil	2	Nil	Morning
		Rowdon Street	VII/63	2	1	3	Nil	Nil	Night
		[Park Street to A.J.C.Bose Road]							
		Town Shed Road	VIII/72	nil	1	3	nil	nil	Night
		Wood Burn Street	VIII/70	nil	1	3			night
		Garfa main Road	XII/105,106	Nil	1	5	Nil	Nil	Night
		Palmer bazaar pumping station	VI/55	Nil	Nil	Nil	Nil	1	Day
		Chalk Garia Pumping Station	XII/109	Nil	Nil	Nil	Nil	1	Day
4/29/2022		Sarat Bose Road	VIII/72,70	2	Nil	Nil	5		
		[Hazra Rd to A.J.C.Bose Road]							
		Congress Exhibition Road	VII/64	2	Nil	Nil	2	Nil	Morning
		Rowdon Street	VII/63	2	1	3	nil	Nil	Night
		[Park Street to A.J.C.Bose Road]							
		Town Shed Road	VIII/72	nil	1	3	nil	nil	Night
		Wood Burn Street	VIII/70	nil	1	3	nil	nil	night
		Garfa main Road	XII/105,106	Nil	1	5	Nil	Nil	Night
		Palmer bazaar pumping station	VI/55	Nil	Nil	Nil	Nil	1	Day
	Chalk Garia Pumping Station	XII/109	Nil	Nil	Nil	Nil	1	Day	
4/30/2022		Sarat Bose Road	VIII/72,70	3	Nil	Nil	5	Nil	Night

	[Hazra Rd to A.J.C.Bose Road]							
	Congress Exhibition Road	VII/64	2	Nil	Nil	2	Nil	Morning
	Rowdon Street	VII/63	2	1	3	nil	Nil	Night
	[Park Street to A.J.C.Bose Road]							Completed
	Town Shed Road	VIII/72	nil	1	3	nil	nil	Night
	Wood Burn Street	VIII/70	nil	1	3	nil	nil	night
	Garfa main Road	XII/105,106	Nil	1	5	Nil	Nil	Night
	Palmer bazaar pumping station	VI/55	Nil	Nil	Nil	Nil		1 Day
	Chalk Garia Pumping Station	XII/109	Nil	Nil	Nil	Nil		1 Day
								Completed

ACTIVITY CHART FOR DESILTING WORK FOR THREE MONTHS

APRIL 2022

Date	Location/Water Logging Pockets	Br./Wd	Quantity and Type of Machine would be deployed					Remarks
			Manhole de-silting	Jetting	Bucket	Gully Pit emptier	Blow Vac	
4/1/2022	Alipore Park Place	IX/74	1	1	2	1		
	Harish Chatterjee Street	IX/73	1	1	2	nil		
	Jameslong Sarani	XIII/119,120	1	1	3	1		
	Little Bardwan Road	IX/74	1	1	2	nil		
	New Bardwan Road	IX/74	1	nil	2	1		
	Kalighat Road	IX/73	1	1	3	nil		
	Debendra Ghosh Road	IX/71	1	nil	2	1		
	New Santoshpore Road (Night Work) (Santoshpore PS to Manikhali Khal)	Maheshtala /10	3	nil	nil	nil		
	Sarat Ghosh Garden Road (Night Work)	X/92	3	nil	nil	3		
4/2/2022	Alipore Park Place	IX/74	1	1	2	1		
	Harish Chatterjee Street	IX/73	1	1	2	nil		
	Jameslong Sarani	XIII/119,120	1	1	3	1		
	Little Bardwan Road	IX/74	1	1	2	nil		
	New Bardwan Road	IX/74	1	nil	2	1		
	Kalighat Road	IX/73	1	1	3	nil		
	Debendra Ghosh Road	IX/71	1	nil	2	1		
	New Santoshpore Road (Night Work) (Santoshpore PS to Manikhali Khal)	Maheshtala /10	3	nil	nil	nil		
	Sarat Ghosh Garden Road (Night Work)	X/92	3	nil	nil	3		

4/4/2022	Alipore Park Place	IX/74	1	1	2	1		
	Harish Chatterjee Street	IX/73	1	1	2	nil		
	Jameslong Sarani	XIII/119,120	1	1	3	1		
	Little Bardwan Road	IX/74	1	1	2	nil		
	New Bardwan Road	IX/74	1	nil	2	1		
	Kalighat Road	IX/73	1	1	3	nil		
	Debendra Ghosh Road	IX/71	1	nil	2	1		
	New Santoshpore Road (Night Work) (Santoshpore PS to Manikhali Khal)	Maheshtala /10	3	nil	nil	nil		
	Sarat Ghosh Garden Road (Night Work)	X/92	3	nil	nil	3		
4/5/2022	Alipore Park Place	IX/74	1	1	2	1		
	Harish Chatterjee Street	IX/73	1	1	2	nil		
	Jameslong Sarani	XIII/119,120	1	1	3	1		
	Little Bardwan Road	IX/74	1	1	2	nil		
	New Bardwan Road	IX/74	1	nil	2	1		
	Kalighat Road	IX/73	1	1	3	nil		
	Debendra Ghosh Road	IX/71	1	nil	2	1		
	New Santoshpore Road (Night Work) (Santoshpore PS to Manikhali Khal)	Maheshtala /10	3	nil	nil	nil		
	Sarat Ghosh Garden Road (Night Work)	X/92	3	nil	nil	3		
4/6/2022	Alipore Park Place	IX/74	1	1	2	1		
	Harish Chatterjee Street	IX/73	1	1	2	nil		
	Jameslong Sarani	XIII/119,120	1	1	3	1		
	Little Bardwan Road	IX/74	1	1	2	nil		
	New Bardwan Road	IX/74	1	nil	2	1		
	Kalighat Road	IX/73	1	1	3	nil		
	Debendra Ghosh Road	IX/71	1	nil	2	1		
	New Santoshpore Road (Night Work) (Santoshpore PS to Manikhali Khal)	Maheshtala /10	3	nil	nil	nil		
	Sarat Ghosh Garden Road (Night Work)	X/92	3	nil	nil	3		
4/7/2022	Alipore Park Place	IX/74	1	1	2	1		
	Harish Chatterjee Street	IX/73	1	1	2	nil		
	Jameslong Sarani	XIII/119,120	1	1	3	1		
	Little Bardwan Road	IX/74	1	1	2	nil		
	New Bardwan Road	IX/74	1	nil	2	1		

		Kalighat Road	IX/73	1	1	3	nil		
		Debendra Ghosh Road	IX/71	1	nil	2	1		
		New Santoshpore Road (Night Work) (Santoshpore PS to Manikhali Khal)	Maheshtala /10	3	nil	nil	nil		
		Sarat Ghosh Garden Road (Night Work)	X/92	3	nil	nil	3		
	4/8/2022	Alipore Park Place	IX/74	1	1	2	1		
		Harish Chatterjee Street	IX/73	1	1	2	nil		
		Jameslong Sarani	XIII/119,120	1	1	3	1		
		Little Bardwan Road	IX/74	1	1	2	nil		
		New Bardwan Road	IX/74	1	nil	2	1		
		Kalighat Road	IX/73	1	1	3	nil		
		Debendra Ghosh Road	IX/71	1	nil	2	1		
		New Santoshpore Road (Night Work) (Santoshpore PS to Manikhali Khal)	Maheshtala /10	3	nil	nil	nil		
		Sarat Ghosh Garden Road (Night Work)	X/92	3	nil	nil	3		
	4/9/2022	Alipore Park Place	IX/74	1	1	2	1		
		Harish Chatterjee Street	IX/73	1	1	2	nil		
		Jameslong Sarani	XIII/119,120	1	1	3	1		
		Little Bardwan Road	IX/74	1	1	2	nil		
		New Bardwan Road	IX/74	1	nil	2	1		
		Kalighat Road	IX/73	1	1	3	nil		
		Debendra Ghosh Road	IX/71	1	nil	2	1		
		New Santoshpore Road (Night Work) (Santoshpore PS to Manikhali Khal)	Maheshtala /10	3	nil	nil	nil		
		Sarat Ghosh Garden Road (Night Work)	X/92	3	nil	nil	3		
	4/11/2022	Alipore Park Place	IX/74	1	1	2	1		
		Harish Chatterjee Street	IX/73	1	1	2	nil		
		Jameslong Sarani	XIII/119,120	1	1	3	1		
		Little Bardwan Road	IX/74	1	1	2	nil		
		New Bardwan Road	IX/74	1	nil	2	1		
		Kalighat Road	IX/73	1	1	3	nil		
		Debendra Ghosh Road	IX/71	1	nil	2	1		
		New Santoshpore Road (Night Work) (Santoshpore PS to Manikhali Khal)	Maheshtala /10	3	nil	nil	nil		
		Sarat Ghosh Garden Road (Night Work)	X/92	3	nil	nil	3		Completed

4/12/2022	Alipore Park Place	IX/74	1	nil	2	1		Completed
	Harish Chatterjee Street	IX/73	1	1	2	nil		Completed
	Jameslong Sarani	XIII/119,120	nil	nil	3	nil		
	Little Bardwan Road	IX/74	1	nil	2	1		Completed
	New Bardwan Road	IX/74	1	nil	2	1		Completed
	Kalighat Road	IX/73	1	1	3	nil		
	Debendra Ghosh Road	IX/71	nil	nil	2	nil		
	New Santoshpore Road (Night Work) (Santoshpore PS to Manikhali Khal)	Maheshtala /10	3	nil	nil	nil		
	Burdwan Road (Night Work)	IX/74	3	nil	nil	3		
4/13/2022	Bishalakhshmitala Road	XIV/132	1	1	2	1		
	Upen Banerjee Road (Govt. qtr.)	XIV/132	1	nil	2	1		
	Jameslong Sarani	XIII/119,120	nil	1	3	nil		
	Suhasini Ganguly Sarani	IX/73	1	nil	2	1		
	Madan Pal Lane	IX/73	1	1	2	1		
	Kalighat Road	IX/73	1	1	3	nil		
	Debendra Ghosh Road	IX/71	nil	nil	2	nil		
	New Santoshpore Road (Night Work) (Santoshpore PS to Manikhali Khal)	Maheshtala /10	3	nil	nil	nil		
	Burdwan Road (Night Work)	IX/74	3	nil	nil	3		
4/16/2022	Bishalakhshmitala Road	XIV/132	1	1	2	1		
	Upen Banerjee Road (Govt. qtr.)	XIV/132	1	nil	2	1		
	Jameslong Sarani	XIII/119,120	nil	1	3	nil		
	Suhasini Ganguly Sarani	IX/73	1	nil	2	1		
	Madan Pal Lane	IX/73	1	1	2	1		
	Kalighat Road	IX/73	1	1	3	nil		
	Debendra Ghosh Road	IX/71	nil	nil	2	nil		
	New Santoshpore Road (Night Work) (Santoshpore PS to Manikhali Khal)	Maheshtala /10	3	nil	nil	nil		
	Burdwan Road (Night Work)	IX/74	3	nil	nil	3		Completed
4/18/2022	Bishalakhshmitala Road	XIV/132	1	1	2	1		
	Upen Banerjee Road (Govt. qtr.)	XIV/132	1	nil	2	1		
	Jameslong Sarani	XIII/119,120	nil	1	3	nil		
	Suhasini Ganguly Sarani	IX/73	1	nil	2	1		
	Madan Pal Lane	IX/73	1	1	2	1		

		Kalighat Road	IX/73	1	1	3	nil		
		Debendra Ghosh Road	IX/71	nil	nil	2	nil		
		New Santoshpore Road (Night Work)	Maheshtala	3	nil	nil	nil		
		(Santoshpore PS to Manikhali Khal)	/10						
		Belvidere Road (Night Work)	IX/74	3	nil	nil	3		
4/19/2022		Bishalakshmitala Road	XIV/132	1	1	2	1		
		Upen Banerjee Road (Govt. qtr.)	XIV/132	1	nil	2	2		
		Jameslong Sarani	XIII/119,120	nil	1	3	nil		
		Suhasini Ganguly Sarani	IX/73	1	nil	2	1		
		Madan Pal Lane	IX/73	1	1	2	1		
		Kalighat Road	IX/73	1	1	3	nil		
		Debendra Ghosh Road	IX/71	nil	nil	2	nil		
		New Santoshpore Road (Night Work)	Maheshtala	3	nil	nil	nil		
		(Santoshpore PS to Manikhali Khal)	/10						
			Belvidere Road (Night Work)	IX/74	3	nil	nil	3	
4/20/2022		Bishalakshmitala Road	XIV/132	nil	1	2	nil		
		Upen Banerjee Road (Govt. qtr.)	XIV/132	nil	nil	2	nil		
		Jameslong Sarani	XIII/119,120	1	nil	3	1		Completed
		Suhasini Ganguly Sarani	IX/71	nil	nil	2	nil		
		Madan Pal Lane	IX/73	1	1	2	nil		
		Kalighat Road	IX/73	1	1	3	nil		Completed
		Debendra Ghosh Road	IX/71	nil	nil	2	nil		
		Belvidere Road (Night Work)	IX/74	3	nil	nil	3		
		New Santoshpore Road (Night Work)	Maheshtala	3	nil	nil	nil		
		(Santoshpore PS to Manikhali Khal)	/10						
		Satyen Roy Road	XIII/120	1	nil	2	1		
4/21/2022		Bishalakshmitala Road	XIV/132	nil	1	2	nil		
		Upen Banerjee Road (Govt. qtr.)	XIV/132	nil	nil	2	nil		
		Ashoka Road	IX/74	1	1	2	1		
		Suhasini Ganguly Sarani	IX/71	nil	nil	2	nil		
		Madan Pal Lane	IX/73	nil	1	2	nil		
		Gopal Nagar Road	IX/74	1	1	2	1		
		Debendra Ghosh Road	IX/71	nil	nil	2	nil		
		Belvidere Road (Night Work)	IX/74	3	nil	nil	3		Completed
			New Santoshpore Road (Night Work)	Maheshtala	3	nil	nil	nil	

		(Santoshpore PS to Manikhali Khal)	/10						
		Satyen Roy Road	XIII/120	1	nil	2	1		
4/22/2022		Bishalakhshmitala Road	XIV/132	nil	nil	2	nil		
		Upen Banerjee Road (Govt. qtr.)	XIV/132	nil	nil	2	nil		
		Ashoka Road	IX/74	1	nil	2	1		
		Suhasini Ganguly Sarani	IX/71	nil	nil	2	nil		
		Madan Pal Lane	IX/73	nil	nil	2	nil		
		Gopal Nagar Road	IX/74	1	nil	2	1		
		Debendra Ghosh Road	IX/71	nil	nil	2	nil		
		Alipore Road (Maruti showroom to Taj Bengal) (Night Work)	IX/74	3	nil	nil	3		
		New Santoshpore Road (Night Work)	Maheshtala	3	nil	nil	nil		
		(Santoshpore PS to Manikhali Khal)	/10						
				Satyen Roy Road	XIII/120	1	nil	2	1
4/23/2022		Bishalakhshmitala Road	XIV/132	nil	1	2	nil		
		Upen Banerjee Road (Govt. qtr.)	XIV/132	nil	nil	2	nil		
		Ashoka Road	IX/74	1	1	2	1		
		Suhasini Ganguly Sarani	IX/71	nil	nil	2	nil		
		Madan Pal Lane	IX/73	nil	1	2	nil		
		Gopal Nagar Road	IX/74	1	1	2	1		
		Debendra Ghosh Road	IX/71	nil	nil	2	nil		
		Alipore Road (Maruti showroom to Taj Bengal) (Night Work)	IX/74	3	nil	nil	3		
		New Santoshpore Road (Night Work)	Maheshtala	3	nil	nil	nil		
		(Santoshpore PS to Manikhali Khal)	/10						
				Satyen Roy Road	XIII/120	1	nil	2	1
4/25/2022		Bishalakhshmitala Road	XIV/132	nil	1	2	1		
		Upen Banerjee Road (Govt. qtr.)	XIV/132	nil	nil	2	1		
		Ashoka Road	IX/74	nil	1	2	nil		
		Suhasini Ganguly Sarani	IX/71	nil	nil	2	1		
		Madan Pal Lane	IX/73	nil	1	2	1		
		Gopal Nagar Road	IX/74	nil	1	2	nil		
		Debendra Ghosh Road	IX/71	nil	nil	2	1		
		Alipore Road (Maruti showroom to Taj Bengal) (Night Work)	IX/74	3	nil	nil	3		

		New Santoshpore Road (Night Work) (Santoshpore PS to Manikhali Khal)	Maheshtala /10	3	nil	nil	nil		
		Satyen Roy Road	XIII/120	1	nil	2	1		
	4/26/2022	Bishalakshmitala Road	XIV/132	1	nil	2	1		Completed
		Upen Banerjee Road (Govt. qtr.)	XIV/132	1	nil	2	1		Completed
		Ashoka Road	IX/74	nil	1	2	nil		
		Suhasini Ganguly Sarani	IX/71	1	nil	2	1		Completed
		Madan Pal Lane	IX/73	1	nil	2	1		Completed
		Gopal Nagar Road	IX/74	nil	1	2	nil		
		Debendra Ghosh Road	IX/71	nil	nil	2	1		Completed
		Alipore Road (Maruti showroom to Taj Bengal) (Night Work)	IX/74	3	nil	nil	3		
		New Santoshpore Road (Night Work) (Santoshpore PS to Manikhali Khal)	Maheshtala /10	3	nil	nil	nil		
		Satyen Roy Road	XIII/120	1	nil	2	1		
	4/27/2022	Raja Santosh Road	IX/74	1	1	2	1		
		Alipore Road	IX/74	1	nil	2	1		
		Ashoka Road	IX/74	nil	1	2	nil		
		Bijoy Bose Road	IX/71	1	nil	2	1		
		Gopal Mishra Road	XIV/129	1	1	2	1		
		Gopal Nagar Road	IX/74	nil	nil	2	nil		
		Mondal Para Road	XIV/121	nil	1	2	1		
		Alipore Road (Maruti showroom to Taj Bengal) (Night Work)	IX/74	3	nil	nil	3		
		New Santoshpore Road (Night Work) (Santoshpore PS to Manikhali Khal)	Maheshtala/1 0	3	nil	nil	nil		
		Satyen Roy Road	XIII/120	1	nil	2	1		
	4/28/2022	Raja Santosh Road	IX/74	1	1	2	1		
		Alipore Road	IX/74	1	nil	2	1		
		Ashoka Road	IX/74	nil	1	2	nil		
		Bijoy Bose Road	IX/71	1	nil	2	1		
		Gopal Mishra Road	XIV/129	1	1	2	1		
		Gopal Nagar Road	IX/74	nil	nil	2	nil		
		Mondal Para Road	XIV/121	nil	1	2	1		

		Alipore Road (Maruti showroom to Taj Bengal) (Night Work)	IX/74	3	nil	nil	3		Completed
		New Santoshpore Road (Night Work) (Santoshpore PS to Manikhali Khal)	Maheshtala /10	3	nil	nil	nil		
		Satyen Roy Road	XIII/120	1	nil	2	1		
4/29/2022		Raja Santosh Road	IX/74	1	nil	2	1		
		Alipore Road	IX/74	1	nil	2	1		
		Ashoka Road	IX/74	nil	nil	2	nil		
		Bijoy Bose Road	IX/71	1	nil	2	1		
		Gopal Mishra Road	XIV/129	1	nil	2	1		
		Gopal Nagar Road	IX/74	nil	nil	2	nil		
		Mondal Para Road	XIV/121	nil	nil	2	1		
		Kabirtirtha Sarani (Night Work)	IX/75	3	nil	nil	3		
		New Santoshpore Road (Night Work) (Santoshpore PS to Manikhali Khal)	Maheshtala /10	3	nil	nil	nil		
		Satyen Roy Road	XIII/120	1	nil	2	1		
4/30/2022		Raja Santosh Road	IX/74	nil	1	2	nil		
		Alipore Road	IX/74	nil	nil	2	nil		
		Ashoka Road	IX/77	1	1	2	1		
		Bijoy Bose Road	IX/71	nil	nil	2	nil		
		Gopal Mishra Road	XIV/129	nil	1	2	nil		
		Gopal Nagar Road	IX/74	nil	nil	2	1		
		Mondal Para Road	XIV/121	nil	1	2	nil		
		Kabirtirtha Sarani (Night Work)	IX/75	3	nil	nil	3		
		New Santoshpore Road (Night Work) (Santoshpore PS to Manikhali Khal)	Maheshtala /10	3	nil	nil	nil		Completed
		Satyen Roy Road	XIII/120	1	nil	2	1		

ACTIVITY CHART FOR DESILTING WORK FOR THREE MONTHS

MAY 2022

Date	Location/Water Logging Pockets	Br./Wd	Quantity and Type of Machine would be deployed					Remarks
			Manhole de-silting	Jetting	Bucket	Gully Pit emptier	Blow Vac	
5/2/2022	Bagmari Road	III/14 & 32	2	1	4	1	-	
	Kabi Sukanta Sarani	III/35	2	1	-	1	-	
	Aurobinda Sarani	II/10	2	-	-	1	-	

		Shyam Pukur Street	II/10	2	-	-	-	-	
		Raja Manindra Road	I/5 & 4	2	-	-	1	-	
		Dumdum Road	I/2	-	-	-	-	1	
		Srinath Mukherjee Lane	I/4		-	2	-	-	
		B.T Road	I/1			3			
	5/5/2022	Bagmari Road	III/14 & 32	2	1	4	1	-	
		Kabi Sukanta Sarani	III/35	2	-	4	1		
		Aurobinda Sarani	II/10	2	-	-	1	-	
		Shyam Pukur Street	II/10	2	1	-	-	-	
		Raja Manindra Road	I/5 & 4	2	-	-	1	-	
		Belgachia Bustee	I/3	2	-	-	-	-	
		Dumdum Road	I/2		-	-	-	1	
		B.T Road	I/1			3			
		Srinath Mukherjee Lane	I/4	2	-	-	-	-	Completed
	5/6/2022	Bagmari Road	III/14 & 32	2	1	3	1	-	
		Kabi Sukanta Sarani	III/35	2	-	3	1	-	
		Aurobinda Sarani	II/10	2	-	-	1	-	
		Shyam Pukur Street	II/10	2	1	2	-	-	
		Raja Manindra Road	I/5 & 4	2		-	1	-	
		B.T Road	I/1	2		3			
		Belgachia Bustee	I/3	2	-	-	-	-	
		Dumdum Road	I/2	-	-	-	-	1/1/1900	
	5/7/2022	Bagmari Road	III/14 & 32		1	3	1	-	
		B.T Road	I/1	2		3			
		Kabi Sukanta Sarani	III/35	2	-	3	1	-	
		Aurobinda Sarani	II/10	2	-	-	1	-	
		Shyam Pukur Street	II/10		-	2		-	
		Raja Manindra Road	I/5 & 4	2	-	-	1	-	Completed
		Belgachia Bustee	I/3	2	-	-	-	-	
		Dumdum Road	I/2	-	-	-	-	1	Completed
	5/10/2022	Bagmari Road	III/14 & 32	2	1	3	-	-	
		B.T Road	I/1	2		3			Completed
		Kabi Sukanta Sarani	III/35	2	-	3	1	-	
		Aurobinda Sarani	II/10	2	-	-	1	-	Completed
		Shyam Pukur Street	II/10		-	2	1	-	

		Raja Manindra Road	I/5 & 4	2	-	-	1	-	Completed
		Belgachia Bustee	I/3	2	-	-	-	-	
		Shyam Pukur Street	II/10	-	-	2		-	
		Blaram Ghosh Street	II/10		-	2		-	
		Belgachia Bustee	I/3	2	-	-	-	-	
		Rabindra Sarani(Bedon Square) Ganes Talkies to Beadon Street	IV/26	2					
		Harshi Street(Dr M.N Chatterjee Sarani to Mahendra Swarnamoyee Road)	IV/36	2	1				
		Manicktala Drainage Pumping Station	II/15					1	
	5/11/2022	Bagmari Road	III/14 & 15	2	1	3			
		Kabi Sukanta Sarani	III/35	2	-	-	-	-	Completed
		Shyam Pukur Street	II/10		-	2	1	-	
		Blaram Ghosh Street	II/10	2	-	2	1	--	
		Belgachia Bustee	I/3	2	-	-	-	-	
		Rabindra Sarani(Bedon Square) Ganes Talkies to Beadon Street	IV/26	2	1				
		Harshi Street(Dr M.N Chatterjee Sarani to Mahendra Swarnamoyee Road)	IV/36	2					
		Manicktala Drainage Pumping Station	II/15					1	
	5/12/2022	Bagmari Road	III/14 & 15	2	1	3			
		Kabi Sukanta Sarani	III/35	2	-	-	-	-	Completed
		Shyam Pukur Street	II/10		-	2	1	-	
		Blaram Ghosh Street	II/10	2	-	2	1	--	
		Belgachia Bustee	I/3	2	-	-	-	-	
		Rabindra Sarani(Bedon Square) Ganes Talkies to Beadon Street	IV/26	2	1				
		Harshi Street(Dr M.N Chatterjee Sarani to Mahendra Swarnamoyee Road)	IV/36	2					
		Manicktala Drainage Pumping Station	II/15					1	
	5/13/2022	Bagmari Road	III/14 & 32	2	1	3	-	-	
		Shyam Pukur Street	II/10	-	-	2		-	
		Blaram Ghosh Street	II/10	2	-	2	1	-	
		Rabindra Sarani(Bedon Square) Ganes Talkies to Beadon Street	IV/26	2		3	1		

		Harshi Street(Dr M.N Chatterjee Sarani to Mahendra Swarnamoyee Road)	IV/36	2		3	1		
		Belgachia Bustee	I/3	2	-	-	-	-	
		Manicktala Drainage Pumping Station	II/15					1	
	5/14/2022	Bagmari Road	III/14 & 32	2	1	3	-	-	Completed
		Blaram Ghosh Street	II/10		-	2			
		Rabindra Sarani(Bedon Square)	IV/26	2		3			
		Ganes Talkies to Beadon Street							
		Harshi Street(Dr M.N Chatterjee Sarani to Mahendra Swarnamoyee Road)	IV/36	2		3			
		Shyam Pukur Street	II/10	-	-	2		-	
		Hari Ghosh Street	II/17	2	1		1	-	
		Belgachia Bustee	I/3	2	-	-	-	-	
		Manicktala Drainage Pumping Station	II/15					1	
	5/17/2022	Jaharlal Dutta Lane	III/13	2	-	-	1		
		Blaram Ghosh Street	II/10	2					
		Rabindra Sarani(Bedon Square)	IV/26	2		3	1		
		Ganes Talkies to Beadon Street							
		Harshi Street(Dr M.N Chatterjee Sarani to Mahendra Swarnamoyee Road)	IV/36	2		3			
		Girish Vidya Ratna Lane	III/30	2	-	-	1		
		Shyam Pukur Street	II/10	2	-	2		-	
		Hari Ghosh Street	II/17	2	1	2	1		
		Shibdas Bhadhuri Street	II/11	2	-	-			
		Bhairab Biswas Lane	IV/26	2					
		Belgachia Bustee	I/3	2	-	-	-	-	
		Manicktala Drainage Pumping Station	II/15					1	
	5/18/2022	Jaharlal Dutta Lane	III/13	2	-	-	1		
		Rabindra Sarani(Bedon Square)	IV/26	2		3			
		Ganes Talkies to Beadon Street							
		Bhairab Biswas Lane	IV/26	2	1				
		Blaram Ghosh Street	II/10	2					Completed
		Harshi Street(Dr M.N Chatterjee Sarani to Mahendra Swarnamoyee Road)	IV/36	2		3			
		Shyam Pukur Street	II/10	2	-	2		-	Completed

		Girish Vidya Ratna Lane	III/30	2	-	-	1		Completed
		Hari Ghosh Street	II/17	2	1	2	1		
		Shibdas Bhadhuri Street	II/11	2	-	-	1		
		Belgachia Bustee	I/3	2	-	-	-	-	Completed
		Manicktala Drainage Pumping Station	II/15					1	
	5/19/2022	Jaharlal Dutta Lane	III/13	2	-	-	1		Completed
		Rabindra Sarani(Bedon Square)	IV/26	2		3			
		Ganes Talkies to Beadon Street							
		Bhairab Biswas Lane	IV/26	2	1	3	1		
		Harshi Street(Dr M.N Chatterjee Sarani to Mahendra Swarnamoyee Road)	IV/36	2		3			
		B.B Ghosh Sarani	III/32	2			1		
		Hari Ghosh Street	II/17	2	1	2	1		
		Shibdas Bhadhuri Street	II/11	2	-	-	1		
		Manicktala Drainage Pumping Station	II/15					1	
	5/20/2022	Gurudas Dutta Garden lane	III/13	2	-	-	1		
		Rabindra Sarani(Bedon Square)	IV/26			3			
		Ganes Talkies to Beadon Street							
		Bhairab Biswas Lane	IV/26	2		3	1		
		Hari Ghosh Street	II/17	2		2	1		
		Harshi Street(Dr M.N Chatterjee Sarani to Mahendra Swarnamoyee Road)	IV/36			3			
		B.B Ghosh Sarani	III/32	2	-	-			
		Shibdas Bhadhuri Street	II/11	2	-	-		1	
		Canal West Road	II/12	2	-	-		-	
		Manicktala Drainage Pumping Station	II/15					1	
	5/21/2022	Gurudas Dutta Garden lane	III/13	2	-	-	1		
		Bhairab Biswas Lane	IV/26	2		3	1		
		Strand Road(Jn of M.G Road to Nimtala Ghat Street)	IV/21,22	2	1				
		Rabindra Sarani(Bedon Square)	IV/26				3		
		Ganes Talkies to Beadon Street							
		Harshi Street(Dr M.N Chatterjee Sarani to Mahendra Swarnamoyee Road)	IV/36			3			

		Hari Ghosh Street	II/17	2	1	2	1		
		B.B Ghosh Sarani	III/32	2	-	-	1		
		Shibdas Bhadhuri Street	II/11	2	-	-	-		Completed
		C. R Avenue(Muktarambabu to Beadon Street)	IV/25,26& 27	2					
		Canal West Road	II/12	2	-	-			
		Manicktala Drainage Pumping Station	II/15					1	
	5/23/2022	Gurudas Dutta Garden lane	III/13	2	-	-	1		Completed
		Rabindra Sarani(Bedon Square)	IV/26			3			
		Ganes Talkies to Beadon Street							
		Bhairab Biswas Lane	IV/26			3			
		C. R Avenue(Muktarambabu to Beadon Street)	IV/25,26& 27	2	1		1		
		Hari Ghosh Street	II/17			2			
		Harshi Street(Dr M.N Chatterjee Sarani to	IV/36			3			
		B.B Ghosh Sarani	III/32	-	-	-	1		
		Strand Road(Jn of M.G Road to Nimtala Ghat Street)	IV/21,22	2	1				
		Sir Gurudas Road	III/30	2	-	-			
		Canal West Road	II/12	2	-	-	1		
		Manicktala Drainage Pumping Station	II/15					1	
	5/24/2022	Sir Gurudas Road	III/30	2	-	-	-		Completed
		Hari Ghosh Street	II/17			2			
		Bhairab Biswas Lane	IV/26			3			
		C. R Avenue(Muktarambabu to Beadon Street)	IV/25,26& 27	2			1		
		Strand Road(Jn of M.G Road to Nimtala Ghat Street)	IV/21,22			3			
		Ultadanga Road	II/12	2	-	-	1		
		Rabindra Sarani(Bedon Square)	IV/26	2					Completed
		Ganes Talkies to Beadon Street							
		Harshi Street(Dr M.N Chatterjee Sarani to	IV/36	2					Completed
		Canal West Road	II/12	-	-	-	1		
		Halder Bagan lane	II/12	2	-	-	1		

		Manicktala Drainage Pumping Station	II/15					1	
5/25/2022		B.B Ghosh Sarani	III/32	-	-	-	1		
		Hari Ghosh Street	II/17			2			
		Strand Road(Jn of M.G Road to Nimtala Ghat Street)	IV/21,22			3			
		CIT SchemeVI(M)S	III/31	2	-	-	-		
		Bhairab Biswas Lane	IV/26	2		3			
		Ultadanga Road	II/12	2	-	-	1		
		C. R Avenue(Muktarambabu to Beadon Street)	IV/25,26& 27	2		3			
		Canal West Road	II/12	-	-	-	1		Completed
		Halder Bagan lane	II/12	2	-	-	1		
		Manicktala Drainage Pumping Station	II/15					1	
5/26/2022		B.B Ghosh Sarani	III/32	-	-	-	1	-	Completed
		Hari Ghosh Street	II/17			2			
		Strand Road(Jn of M.G Road to Nimtala Ghat Street)	IV/21,22			3			
		CIT SchemeVI(M)S	III/31	2	-	-	1	-	
		Bhairab Biswas Lane	IV/26	2					
		C. R Avenue(Muktarambabu to Beadon Street)	IV/25,26& 27	2		3			
		Halder Bagan lane	II/12	2	-	-	1	-	
		Ultadanga Road	II/12	2	-	-	1	-	
		Manicktala Drainage Pumping Station	II/15					1	
	5/27/2022		CIT SchemeVI(M)S	III/31	2	-	-	1	-
		Hari Ghosh Street	II/17	2		2			
		Strand Road(Jn of M.G Road to Nimtala Ghat Street)	IV/21,22			3	1		
		C. R Avenue(Muktarambabu to Beadon Street)	IV/25,26& 27	2		3			
		CIT SchemeVII(M)	III/32	2	-	-	1	-	
		Halder Bagan lane	II/12	-	-	-	1	-	Completed
		Bhairab Biswas Lane	IV/26	2		3			
		Mohon Lal Street	II/12	2	-	-	-	-	
		Ultadanga Road	II/12	2	-	-	1	-	

		Manicktala Drainage Pumping Station	II/15					1	
28-05-22		CIT SchemeVII(M)	III/32	2	-	-	1		
		Hari Ghosh Street	II/17	2		2	1		Completed
		Strand Road(Jn of M.G Road to Nimtala Ghat Street)	IV/21,22			3			
		C. R Avenue(Muktarambabu to Beadon Street)	IV/25,26& 27	2		3			
		CIT SchemeVI(M)S	III/31	-	-	-	1	-	
		Bhairab Biswas Lane	IV/26	2					
		Arif Road	III/13	2	-		1	-	
		Ultadanga Road	II/12	2	-	3		-	
		Mohon Lal Street	II/12	2	-	-	1	-	
		Jadu Mitra Lane	II/12	2	-	-	-	-	
		Manicktala Drainage Pumping Station	II/15					1	
5/30/2022		CIT SchemeVII(M)	III/32	2	-	-	1	-	
		Arif Road	III/13	2	-	-	1	-	
		Ultadanga Road	II/12	2	-	3			
		Strand Road(Jn of M.G Road to Nimtala Ghat Street)	IV/21,22			3	1		
		CIT SchemeVI(M)S	III/31	2	-	-	-	-	Completed
		Bhairab Biswas Lane	IV/26	2					Completed
		C. R Avenue(Muktarambabu to Beadon Street)	IV/25,26& 27			3			
		Mohon Lal Street	II/12	2	-	-	-	-	
		Jadu Mitra Lane	II/12	2	-	-	1	-	
		Manicktala Drainage Pumping Station	II/15					1	
	5/31/2022		CIT SchemeVII(M)	III/32	2	-	-	1	-
		Arif Road	III/13	2	-	-	1	-	Completed
		Mohon Lal Street	II/12	2	-	-	1	-	Completed
		Strand Road(Jn of M.G Road to Nimtala Ghat Street)	IV/21,22			3			
		Ultadanga Road	II/12	2	-	3			
		C. R Avenue(Muktarambabu to Beadon Street)	IV/25,26& 27			3			
		Jadu Mitra Lane	II/12	2	-	-	1	-	Completed

Manicktala Drainage Pumping Station

II/15

1

ACTIVITY CHART FOR DESILTING WORK FOR THREE MONTHS**MAY 2022**

Date	Location/Water Logging Pockets	Br./Wd	Quantity and Type of Machine would be deployed					Remarks
			Manhole de-silting	Jetting	Bucket	Gully Pit emptier	Blow Vac	
5/2/2022	Lowdon Street	VII/63	2	Nil	Nil	5	Nil	Night
	[Park Street to A.J.C.Bose Road]							
	Congress Exhibition Road	VII/64	nil	Nil	Nil	2	Nil	Morning Completed
	Town Shed Road	VIII/72	2	1	3	nil	nil	Night
	Wood Burn Street	VIII/70	nil	1	3	Nil	Nil	night
	Garfa main Road	XII/105,106	Nil	1	5	Nil	Nil	Night
	Bakul Bagan Road	VIII/72	Nil	1	3	Nil	Nil	Morning
	Palmer bazaar pumping station	VI/55	Nil	Nil	Nil	Nil	1	Day
Santosh Pur Drainage Pumping Station	XV/133	Nil	Nil	Nil	Nil	1	Day	
5/5/2022	Lowdon Street	VII/63	2	Nil	Nil	5	Nil	Night
	[Park Street to A.J.C.Bose Road]							Completed
	Bakul Bagan Road	VIII/72	nil	Nil	Nil	2	Nil	Morning
	Town Shed Road	VIII/72	2	1	3	nil	nil	Night Completed
	Wood Burn Street	VIII/70	2	1	3	Nil	Nil	night
	Garfa main Road	XII/105,106	Nil	1	5	Nil	Nil	Night
	Bakul Bagan Road	VIII/72	Nil	1	3	Nil	Nil	Morning
	Palmer bazaar pumping station	VI/55	Nil	Nil	Nil	Nil	1	Day Completed
	Santosh Pur Drainage pumping Station	XV/133	Nil	Nil	Nil	Nil	1	Day
5/6/2022	Rowdon Street	VII/63	2	Nil	Nil	5	Nil	Night
	[Park Street to A.J.C.Bose Road]							
	Wood Burn Street	VIII/70	2	1	3	2	Nil	Night Completed
	Town Shed Road	VIII/72	2	1	3	nil	nil	Night
	Garfa main Road	XII/105,106	Nil	1	5	Nil	Nil	Night
	Bakul Bagan Road	VIII/72	Nil	1	3	Nil	Nil	Morning
	Moni Khal drainage pumping station		Nil	Nil	Nil	Nil	1	Day

		Santosh Pur Drainage pumping Station	XV/133	Nil	Nil	Nil	Nil	1	Day
5/7/2022		Rowdon Street	VII/63	Nil	Nil	Nil	5	Nil	Night
		[Park Street to A.J.C.Bose Road]							Completed
		Girish Mukherjee Road	VIII/72	Nil	Nil	Nil	2	Nil	Morning
		Town Shed Road	VIII/72	2	1	3	Nil	Nil	Night
									Completed
		Garfa main Road	XII/105,106	Nil	1	5	Nil	Nil	Night
		Bakul Bagan Road	VIII/72	Nil	1	3	Nil	Nil	Morning
		B.B.Ganguly Street	V/44,48	Nil	1	3	Nil	Nil	Night
		[C.R Avenue to Lal bazaar st]							
		Moni Khal drainage pumping station		Nil	Nil	Nil	Nil	1	Day
	Santosh Pur Drainage pumping station	XV/133	Nil	Nil	Nil	Nil	1	Day	
5/10/2022		Narshinga Road	VII/64	2	Nil	Nil	5	Nil	Night
									Completed
		Girish Mukherjee Road	VIII/72	2	Nil	Nil	2	Nil	Morning
									Completed
		Garfa main Road	XII/105,106	Nil	1	5	nil	Nil	Night
		Bakul Bagan Road	VIII/72	Nil	1	3	Nil	Nil	Morning
		B.B.Ganguly Street	V/44	Nil	1	3	nil	Nil	Night
		[C.R Avenue to Lal bazaar st]							
		B.B.Ganguly Street	V/48	Nil	1	3	nil	Nil	Night
		[C.R Avenue to Kole Market]							
	Santosh Pur Drainage Pumping Station	XV/133	Nil	Nil	Nil	Nil	1	Day	
	Moni Khal drainage pumping station		Nil	Nil	Nil	Nil	1	Day	
5/11/2022		S.P Mukherjee Road	VIII/72	3	Nil	Nil	5	Nil	Night
		Christofer Road	VII/58	Nil	Nil	Nil	2	nil	Morning
									Completed
		Garfa main Road	XII/105,106	Nil	1	5	nil	Nil	Night
		Bakul Bagan Road	VIII/72	Nil	1	3	Nil	Nil	Morning
		B.B.Ganguly Street	V/44	Nil	1	3	Nil	Nil	Night
		[C.R Avenue to Koley Market]							
		B.B.Ganguly Street	V/48	Nil	1	4	Nil	Nil	Night
	[C.R Avenue to Lal bazaar st]								
	Moni Khal drainage pumping station		Nil	Nil	Nil	Nil	1	Day	
								Completed	

		Santosh Pur Drainage pumping Station	XV/133	Nil	Nil	Nil	Nil	1	Day
5/12/2022	S.P Mukherjee Road	VIII/72	3	Nil	Nil	5	Nil	Night	Completed
		Hungerford Street [Short st to A.J.C Bose Road]	VII/63	2	Nil	Nil	2	Nil	Morning
	Garfa main Road	XII/105,106	2	1	5	Nil	Nil	Night	
	Bakul Bagan Road	VIII/72	Nil	1	3	Nil	Nil	Morning	
	B.B.Ganguly Street [C.R Avenue to Lal bazaar St]	V/44	Nil	1	3	Nil	Nil	Night	Completed
	B.B.Ganguly Street [Kole market to C.R Avenue]	V/48	Nil	1	4	Nil	Nil	Night	
	Santosh Pur Drainage pumping Station	XV/133	Nil	Nil	Nil	Nil	1	Day	Completed
	Crossing of Bentick St & B.B Ganguly St	V/45	Nil	Nil	Nil	Nil	1	Night	
	5/13/2022	Rafi Ahmed kidwai Road [Park Street to Lenin Sarani]	VI/61,62,52	3	Nil	Nil	5	Nil	Night
			Hungerford Street [Short st to A.J.C.Bose Road]	VII/63	2	Nil	Nil	2	Nil
Garfa main Road		XII/105,106	2	Nil	5	Nil	Nil	Night	Completed
Bakul Bagan Road		VIII/72	2	1	3	Nil	Nil	Morning	
P Naskar Road		VII/67	3	1	4	Nil	Nil	Night	
B.B Ganguly Street [Kole market to C.R Avenue]		V/44,48	Nil	1	4	Nil	Nil	Night	
Crossing of Sukia St & A.P.C Road		IV/27	Nil	Nil	Nil	Nil	1	Night	
Crossing of Bentick St & B.B Ganguly St		V/45	Nil	Nil	Nil	Nil	1	Night	Completed
5/14/2022		Rafi Ahmed kidwai Road [Park Street to Lenin Sarani]	VI/61,62,52	3	Nil	Nil	5	Nil	Night
			Hungerford Street [Short St to A.J.C Bose Road]	VII/63	2	Nil	Nil	2	Nil
	Bakul Bagan Road	VIII/72	2	nil	3	Nil	Nil	Morning	Completed
	P Naskar Road	VII/67	3	Nil	4	nil	Nil	Night	
	B.B.Ganguly Street	V/48	nil	Nil	4	nil	Nil	Night	

		[Kole market to C.R Avenue]							
		Canning Street	V/45	nil	Nil	3	nil	Nil	Night
		(Stand Road to Rabindra Sarani)							
		Crossing of M.G. Road & C.R. avenue	V/43	Nil	Nil	Nil	Nil	1	Night
		Crossing of Sukia St & A.P.C Road	IV/27	Nil	Nil	Nil	Nil	1	Night
									Completed
	5/17/2022	Rafi Ahmed kidwai Road	VI/61,62,52	3	Nil	Nil	5	Nil	Night
		[Park Street to Lenin Sarani]							Completed
		S.N Banerjee Road	VI/53,51,52,4	3	Nil	Nil	2	Nil	Morning
		[Moulali to Dharmotala]	6						
		P Naskar Road	VII/67	nil	1	4	nil	Nil	Night
		B.B.Ganguly Street	V/48	nil	1	4	nil	Nil	Night
		[Kole market to C.R Avenue]							
		Canning Street	V/45	nil	1	3	nil	Nil	Night
		(Stand Road to Rabindra Sarani)							
		Coolutala Street	V/44	Nil	1	3	Nil	Nil	Night
		[Rabindra sarani to C.R. Avenue]							
		Lal Bazar & Bentick St crossing	V/45	Nil	Nil	Nil	Nil	1	Night
		Crossing of M.G. Road & C.R. avenue	V/43	Nil	Nil	Nil	Nil	1	Night
									Completed
	5/18/2022	Surrounding area of Dharmotala	VI/46	3	Nil	Nil	5	Nil	Night
		[near KC Das, Metro Channel, Bus stand]							
		S.N Banerjee Road	VI/53,51,52,4	3	Nil	Nil	2	Nil	Morning
		[Moulali to Dharmotala]	6						
		P Naskar Road	VII/67	Nil	1	4	nil	Nil	Night
		B.B.Ganguly Street	V/48	Nil	1	4	nil	Nil	Night
		[Kole market to C.R Avenue]							
		Canning Street	V/45	Nil	1	3	nil	Nil	Night
		(Stand Road to Rabindra Sarani)							
		Coolutala Street	V/44	Nil	1	3	Nil	Nil	Night
		[Rabindra sarani to C.R. Avenue]							
		Lal Bazar & Bentick St crossing	V/45		Nil	Nil	Nil	1	Night
									Completed
		Ganesh Takies More	IV/23	Nil	Nil	Nil	Nil	1	Night
	5/19/2022	Surrounding area of Dharmotala	VI/46	3	Nil	Nil	5	Nil	Night

		[near KC Das, Metro Channel, Bus stand]							Completed
		S.N Banerjee Road	VI/53,51,52,4	2	Nil	Nil	2	Nil	Morning
		[Moulali to Dharmotala]	6						
		P Naskar Road	VII/67	nil	Nil	4	nil	Nil	Night
		B.B Ganguly Street	V/48	nil	Nil	4	nil	Nil	Night
		[Kole market to C.R Avenue]							
		Canning Street	V/45	nil	Nil	3	nil	Nil	Night
		(Stand Road to Rabindra Sarani)							
		Coolutala Street	V/44	Nil	Nil	3	Nil	Nil	Night
		[Rabindra sarani to C.R. Avenue]							
		Kustia Road	VII/66	Nil	Nil	Nil	Nil		1 Night
		Ganesh Takies More	IV/23	Nil	Nil	Nil	Nil		1 Night
									Completed
	5/20/2022	Surrounding area of Raj Bhavan, Bidhan Shava Bhavan	V/45	3	Nil	Nil	5	Nil	Night
		S.N Banerjee Road	VI/53,51,52,4	2	Nil	Nil	2	Nil	Morning
		[Moulali to Dharmotala]	6						Completed
		P Naskar Road	VII/67	Nil	1	4	nil	Nil	Night
		B.B.Ganguly Street	V/48	Nil	1	4	nil	Nil	Night
		[Kole market to C.R Avenue]							
		Canning Street	V/45	Nil	1	3	nil	Nil	Night
		(Stand Road to Rabindra Sarani)							
		Coolutala Street	V/44	Nil	1	3	Nil	Nil	Night
		[Rabindra sarani to C.R. Avenue]							
		Kustia Road	VII/66	Nil	Nil	Nil	Nil		1 Night
		Crossing of Baishali More	VII/58	nil	Nil	Nil	Nil		1 Night
	5/21/2022	Surrounding area of Raj Bhavan, Bidhan Shava Bhavan	V/45	3	Nil	Nil	5	Nil	Night
		Lenin Sarani	V,VI/46,51,	3	Nil	Nil	2	Nil	Morning
		[Moulali to Dharmotala]	52,50						
		P Naskar Road	VII/67	Nil	Nil	4	Nil	Nil	Night
		B.B.Ganguly Street	V/48	Nil	Nil	4	Nil	Nil	Night
		[Kole market to C.R Avenue]							Completed
		Canning Street	V/45	Nil	Nil	3	Nil	Nil	Night
		(Stand Road to Rabindra Sarani)							

		Coolutala Street [Rabindra sarani to C.R. Avenue]	V/44	Nil	Nil	3	Nil	Nil	Night
		Kustia Road Crossing of Baishali More	VII/66 VII/58	Nil nil	Nil	Nil	Nil	1	Night Night
								1	Completed
	5/23/2022	Surrounding area of Writer's building, high court	V/45	3	Nil	Nil	5	Nil	Night
		Lenin Sarani [Moulali to Dharmotala]	V,VI/46,51, 52,50	2	Nil	Nil	2	Nil	Morning
		P Naskar Road	VII/67	3	1	4	Nil	Nil	Night
		Swinhoe lane	VII/67	2	1	3	Nil	Nil	Night
		Canning Street (Stand Road to Rabindra Sarani)	V/45	Nil	1	3	Nil	Nil	Night
		Coolutala Street [Rabindra sarani to C.R. Avenue]	V/44	Nil	1	3	Nil	Nil	Night
		Kustia Road	VII/66	Nil	Nil	Nil	Nil	1	Night
									Completed
		Crossing of Keshab ch sen street & A.P.C Road	V/38	Nil	Nil	Nil	Nil	1	Night
									Completed
	5/24/2022	Surrounding area of Writer's building, high court	V/45	3	Nil	Nil	5	Nil	Night
									Completed
		Lenin Sarani [Moulali to Dharmotala]	V,VI/46,51, 52,50	2	Nil	Nil	2	Nil	Morning
		P Naskar Road	VII/67	3	Nil	4	Nil	Nil	Night
									Completed
		Swinhoe lane	VII/67	Nil	1	3	Nil	Nil	Night
		Canning Street (Stand Road to Rabindra Sarani)	V/45	2	1	3	Nil	Nil	Night
		Coolutala Street [Rabindra sarani to C.R. Avenue]	V/44	Nil	1	3	Nil	Nil	Night
		James Long Sarani pumping station	XVI/123	Nil	Nil	Nil	Nil	1	Day
		Golf Garden drainage Pumping station	X/89	Nil	Nil	Nil	Nil	1	Day
	5/25/2022	Surrounding area of Lal bazar	V/45	3	Nil	Nil	5	Nil	Night
									Completed
		Lenin Sarani	V,VI/46,51,	3	Nil	Nil	2	Nil	Morning

		[Moulali to Dharmotala]	52,50						
		Swinhoe lane	VII/67	Nil	Nil	3	Nil	Nil	Night
		Canning Street	V/45		2	Nil	3	Nil	Night
		(Stand Road to Rabindra Sarani)							Completed
		Coolutala Street	V/44	Nil	Nil		3	Nil	Night
		[Rabindra sarani to C.R. Avenue]							
		Mirza Galib Street	VII/63	Nil		1	3	Nil	Night
		[Park street to Khadya Bhavan]							
		James Long Sarani pumping station	XVI/123	Nil	Nil	Nil	Nil		1 Day
		Golf Garden drainage Pumping station	X/89	Nil	Nil	Nil	Nil		1 Day
	5/26/2022	Park curcus 7 point surrounding	VII/64		3	Nil	Nil	5	Nil
									Completed
		Lenin Sarani	V,VI/46,51,		3	Nil	Nil	2	Nil
		[Moulali to Dharmotala]	52,50						Completed
		Swinhoe lane	VII/67	Nil	Nil		3	Nil	Night
		Coolutala Street	V/44	Nil	Nil		3	Nil	Night
		[Rabindra sarani to C.R. Avenue]							
		Mirza Galib Street	VII/63		2	1	3	Nil	Nil
		[Park street to Khadya Bhavan]							
		Rafi Ahmed kidwai Road	VI/62		2	1	4	Nil	Nil
		[Park Street to Haji Md Mahasin Square]							
		James Long Sarani pumping station	XVI/123	Nil	Nil	Nil	Nil		1 Day
									Completed
		Golf Garden drainage Pumping station	X/89	Nil	Nil	Nil	Nil		1 Day
									Completed
	5/27/2022	Rabindra Sarani	V/45,42,		3	Nil	Nil	5	Nil
		[lal bazaar to Ganesh Takies]	IV/23						
		College Street	V/40,48,44		2	Nil	Nil	2	Nil
		[Bata more to B.B. Ganguly Street]							
		Swinhoe lane	VII/67	Nil	Nil		3	Nil	Nil
									Completed
		Coolutala Street	V/44	Nil	Nil		3	Nil	Night
		[Rabindra sarani to C.R. Avenue]							
		Mirza Galib Street	VII/63	Nil		1	3	Nil	Nil
		[Park street to Khadya Bhavan]							

		Rafi Ahmed kidwai Road	VI/62	nil	1	4	Nil	Nil	Night
		[Park Street to Haji Md Mahasin Square]							
		Southern Avenue pumping station	X/87	Nil	Nil	Nil	Nil	1	Day
		Lal bazar street(Church to Bentick st)	V/45	Nil	Nil	Nil	Nil	1	Night
	5/28/2022	Rabindra Sarani	V/45,42,	3	Nil	Nil	5	Nil	Night
		[lal bazaar to Ganesh Takies]	IV/23						
		College Street	V/40,48,44	2	Nil	Nil	2	Nil	Morning
		[Bata more to B.B. Ganguly Street]							
		Coolutala Street	V/44	Nil	Nil	3	Nil	Nil	Night
		[Rabindra sarani to C.R. Avenue]							Completed
		Mirza Galib Street	VII/63	Nil	1	3	Nil	Nil	Night
		[Park street to Khadya Bhavan]							
		Rafi Ahmed kidwai Road	VI/62	Nil	1	4	Nil	Nil	Night
		[Park Street to Haji Md Mahasin Square]							
		Surya Sen Street	V/40	Nil	1	3	Nil	Nil	Night
		[College Street to A.P.C Road]							
		Southern Avenue pumping station	X/87	Nil	Nil	Nil	Nil	1	Day
		Lal bazar street(Church to Bentick st)	V/45	Nil	Nil	Nil	Nil	1	Night
	5/30/2022	Rabindra Sarani	V/45,42,	3	Nil	Nil	5	Nil	Night
		[lal bazaar to Ganesh Takies]	IV/23						Completed
		College Street	V/40,48,44	2	Nil	Nil	2	Nil	Morning
		[Bata more to B.B. Ganguly Street]							
		Mirza Galib Street	VII/63	Nil	1	3	Nil	Nil	Night
		[Park street to Khadya Bhavan]							
		Rafi Ahmed kidwai Road	VI/62	nil	1	4	Nil	Nil	Night
		[Park Street to Haji Md Mahasin Square]							
		Surya Sen Street	V/40	Nil	1	3	Nil	Nil	Night
		[College Street to A.P.C Road]							
		Bidhan Sarani	IV/38 & 39	Nil	1	3	Nil	Nil	Night
		(Thanthania Kali Bari to M.G road)							
		Southern Avenue pumping station	X/87	Nil	Nil	Nil	Nil	1	Day
		Lal bazar street(Church to Bentick st)	V/45	Nil	Nil	Nil	Nil	1	Night
									Completed
	5/31/2022	B.B Ganguly Street	V/44,48	3	Nil	Nil	5	Nil	Night
		[Lal bazaar Street to B.O.I]							

	College Street [Bata more to B.B. Ganguly Street]	V/40,48,44	2	Nil	Nil	2	Nil	Morning Completed
	Mirza Galib Street [Park street to Khadya Bhavan]	VII/63	Nil	1	3	Nil	Nil	Night
	Rafi Ahmed kidwai Road [Park Street to Haji Md Mahasin Square]	VI/62	nil	Nil	4	Nil	Nil	Night
	Surya Sen Street [College Street to A.P.C Road]	V/40	Nil	Nil	3	Nil	Nil	Night
	Bidhan Sarani (Thanthania Kali Bari to M.G road)	IV/38 & 39	Nil	Nil	3	Nil	Nil	Night
	Southern Avenue pumping station	X/87	Nil	Nil	Nil	Nil	1	Day
	D.L.P.S	VII/57	Nil	Nil	Nil	Nil	1	Day

ACTIVITY CHART FOR DESILTING WORK FOR THREE MONTHS

MAY 2022

Date	Location/Water Logging Pockets	Br./Wd	Quantity and Type of Machine would be deployed					Remarks
			Manhole de-silting	Jetting	Bucket	Gully Pit emptier	Blow Vac	
5/2/2022	Raja Santosh Road	IX/74	nil	nil	2	nil		
	Alipore Road	IX/74	nil	nil	2	nil		
	Ashoka Road	IX/74	1	nil	2	1	Completed	
	Bijoy Bose Road	IX/71	nil	nil	2	nil		
	Gopal Mishra Road	XIV/129	nil	nil	2	nil		
	Gopal Nagar Road	IX/74	nil	nil	2	1		
	Mondal Para Road	XIV/121	nil	nil	2	nil		
	Kabirirtha Sarani (Night Work)	IX/75	3	nil	nil	3		
	Satyen Roy Road	XIII/120	1	nil	2	1		
5/5/2022	Raja Santosh Road	IX/74	nil	1	2	nil		
	Alipore Road	IX/74	nil	nil	2	nil		
	R N Tagore Road	XVI/124	1	1	2	1		
	Bijoy Bose Road	IX/71	nil	nil	2	nil		
	Gopal Mishra Road	XIV/129	nil	1	2	nil		
	Gopal Nagar Road	IX/74	nil	nil	2	1		
	Mondal Para Road	XIV/121	nil	1	2	nil		

		Kabitirtha Sarani (Night Work)	IX/75	3	nil	nil	3	Completed	
		Satyen Roy Road	XIII/120	1	nil	2	1		
5/6/2022		Raja Santosh Road	IX/74	nil	nil	2	nil		
		Alipore Road	IX/74	nil	nil	2	nil		
		R N Tagore Road	XVI/124	1	nil	2	1		
		Bijoy Bose Road	IX/71	nil	nil	2	nil		
		Gopal Mishra Road	XIV/129	nil	nil	2	nil		
		Gopal Nagar Road	IX/74	nil	nil	2	1		
		Mondal Para Road	XIV/121	nil	nil	2	nil		
		Bhukailash Road (Night Work)	IX/77,78,79	3	nil	nil	3		
		Satyen Roy Road	XIII/120	1	nil	2	1		
5/7/2022		Raja Santosh Road	IX/74	nil	1	2	nil		
		Alipore Road	IX/74	nil	nil	2	nil		
		R N Tagore Road	XVI/124	1	1	2	nil		
		Bijoy Bose Road	IX/71	nil	nil	2	nil		
		Gopal Mishra Road	XIV/129	nil	1	2	nil		
		Gopal Nagar Road	IX/74	1	nil	2	1		
		Mondal Para Road	XIV/121	nil	1	2	nil		
		Bhukailash Road (Night Work)	IX/77,78,79	3	nil	nil	3		
		Satyen Roy Road	XIII/120	1	nil	2	1		
5/10/2022		Raja Santosh Road	IX/74	nil	nil	2	nil		
		Alipore Road	IX/74	nil	nil	2	nil		
		R N Tagore Road	XVI/124	nil	nil	2	nil		
		Bijoy Bose Road	IX/71	nil	nil	2	nil		
		Gopal Mishra Road	XIV/129	nil	nil	2	nil		
		Gopal Nagar Road	IX/74	1	nil	2	1		
		Mondal Para Road	XIV/121	nil	nil	2	nil		
		Bhukailash Road (Night Work)	IX/77,78,79	3	nil	nil	3		
		Satyen Roy Road	XIII/120	1	nil	2	1		
5/11/2022		Raja Santosh Road	IX/74	nil	1	2	nil		
		Alipore Road	IX/74	nil	nil	2	nil		
		R N Tagore Road	XVI/124	nil	1	2	nil		
		Bijoy Bose Road	IX/71	nil	nil	2	nil		
		Gopal Mishra Road	XIV/129	nil	1	2	nil		

		Gopal Nagar Road	IX/74	1	nil	2	1	Completed	
		Mondal Para Road	XIV/121	nil	1	2	nil		
		Bhukailash Road (Night Work)	IX/77,78,79	3	nil	nil	3		
		Satyen Roy Road	XIII/120	1	nil	2	1		
5/12/2022		Raja Santosh Road	IX/74	nil	nil	2	nil		
		Alipore Road	IX/74	nil	nil	2	nil		
		R N Tagore Road	XVI/124	nil	nil	2	nil		
		Bijoy Bose Road	IX/71	nil	nil	2	nil		
		Gopal Mishra Road	XIV/129	nil	nil	2	nil		
		Becharam Chatterjee Road	XIV/130	1	nil	2	nil		
		Mondal Para Road	XIV/121	nil	nil	2	nil		
		Bhukailash Road (Night Work)	IX/77,78,79	3	nil	nil	3	Completed	
		Satyen Roy Road	XIII/120	1	nil	2	1		
5/13/2022		Raja Santosh Road	IX/74	nil	1	2	nil		
		Alipore Road	IX/74	nil	nil	2	nil		
		R N Tagore Road	XVI/124	nil	1	2	nil		
		Bijoy Bose Road	IX/71	nil	nil	2	nil		
		Gopal Mishra Road	XIV/129	nil	1	2	nil		
		Becharam Chatterjee Road	XIV/130	1	nil	2	nil		
		Mondal Para Road	XIV/121	nil	1	2	nil		
		D.L. Khan Road (Night Work)	IX/71	3	nil	nil	3		
		Satyen Roy Road	XIII/120	1	nil	2	1		
5/14/2022		Raja Santosh Road	IX/74	nil	nil	2	1		
		Alipore Road	IX/74	nil	nil	2	1		
		R N Tagore Road	XVI/124	nil	nil	2	nil		
		Bijoy Bose Road	IX/71	nil	nil	2	1		
		Gopal Mishra Road	XIV/129	nil	nil	2	1		
		Becharam Chatterjee Road	XIV/130	1	nil	2	nil		
		Mondal Para Road	XIV/121	nil	nil	2	1		
		D.L. Khan Road (Night Work)	IX/71	3	nil	nil	3		
		Satyen Roy Road	XIII/120	1	nil	2	1		
5/17/2022		Raja Santosh Road	IX/74	1	1	2	1		
		Alipore Road	IX/74	1	nil	2	1		

		R N Tagore Road	XVI/124	nil	1	2	nil		
		Bijoy Bose Road	IX/71	1	nil	2	1		
		Gopal Mishra Road	XIV/129	1	1	2	1		
		Becharam Chatterjee Road	XIV/130	nil	nil	2	nil		
		Mondal Para Road	XIV/121	1	1	2	1		
		D.L. Khan Road (Night Work)	IX/71	3	nil	nil	3	Completed	
		Satyen Roy Road	XIII/120	1	nil	2	1	Completed	
	5/18/2022	Raja Santosh Road	IX/74	1	nil	2	1	Completed	
		Alipore Road	IX/74	1	nil	2	1	Completed	
		R N Tagore Road	XVI/124	nil	1	2	nil		
		Bijoy Bose Road	IX/71	1	nil	2	1	Completed	
		Gopal Mishra Road	XIV/129	1	nil	2	1	Completed	
		Becharam Chatterjee Road	XIV/130	nil	1	2	nil		
		Mondal Para Road	XIV/121	1	nil	2	1	Completed	
		Mominpur Road (Night Work)	IX/78	3	nil	nil	3		
		Kali Prasana Chatterjee Lane	XIII/120	1	1	2	1		
	5/19/2022	Bata Colony	XVI/123	1	1	2	1		
		N G Saha Road	XIV/128	1	1	2	1		
		R N Tagore Road	XVI/124	nil	nil	2	nil		
		Sankar Bose Road	IX/82	1	1	2	1		
		Netaji Pally	XVI/124	1	1	2	1		
		Becharam Chatterjee Road	XIV/128	nil	nil	2	nil		
		Rakhal Das Road	IX/82	1	1	2	1		
		Mominpur Road (Night Work)	IX/78	3	nil	nil	3		
		Kali Prasana Chatterjee Lane	XIII/120	1	1	2	1		
	5/20/2022	Bata Colony	XVI/123	1	nil	2	1		
		N G Saha Road	XIV/128	1	nil	2	1		
		R N Tagore Road	XVI/124	nil	1	2	nil		

		Sankar Bose Road	IX/82	1	nil	2	1			
		Netaji Pally	XVI/124	1	nil	2	1			
		Becharam Chatterjee Road	XIV/128	nil	nil	2	nil			
		Rakhal Das Road	IX/82	1	nil	2	1			
		Mominpur Road (Night Work)	IX/78	3	nil	nil	3	Completed		
		Kali Prasana Chatterjee Lane	XIII/120	1	1	2	1			
		5/21/2022	Bata Colony	XVI/123	1	1	2	1		
		N G Saha Road	XIV/128	1	1	2	1			
		R N Tagore Road	XVI/124	nil	nil	2	nil			
		Sankar Bose Road	IX/82	1	1	2	1			
		Netaji Pally	XVI/124	1	1	2	1			
		Becharam Chatterjee Road	XIV/128	nil	nil	2	nil			
		Rakhal Das Road	IX/82	1	1	2	1			
		Sudhir Bose Road (Night Work)	IX/77	3	nil	nil	3			
		Kali Prasana Chatterjee Lane	XIII/120	1	1	2	1			
		5/23/2022	Bata Colony	XVI/123	nil	nil	2	nil		
		N G Saha Road	XIV/128	nil	nil	2	nil			
		R N Tagore Road	XVI/124	1	1	2	nil			
		Sankar Bose Road	IX/82	nil	nil	2	nil			
		Netaji Pally	XVI/124	nil	nil	2	nil			
		Becharam Chatterjee Road	XIV/128	nil	nil	2	1			
		Rakhal Das Road	IX/82	nil	nil	2	nil			
		Sudhir Bose Road (Night Work)	IX/77	3	nil	nil	3			
		Kali Prasana Chatterjee Lane	XIII/120	1	1	2	1			
		5/24/2022	Bata Colony	XVI/123	nil	1	2	nil		
		N G Saha Road	XIV/128	nil	1	2	nil			
		R N Tagore Road	XVI/124	1	nil	2	1	Completed		
		Sankar Bose Road	IX/82	nil	1	2	nil			
		Netaji Pally	XVI/124	nil	1	2	nil			
		Becharam Chatterjee Road	XIV/128	nil	nil	2	1			
		Rakhal Das Road	IX/82	nil	1	2	nil			
		Sudhir Bose Road (Night Work)	IX/77	3	nil	nil	3			
		Kali Prasana Chatterjee Lane	XIII/120	1	1	2	1			

5/25/2022	Bata Colony	XVI/123	nil	nil	2	1		
	N G Saha Road	XIV/128	nil	nil	2	nil		
	R N Tagore Road	XVI/124	1	1	2	1		
	Sankar Bose Road	IX/82	nil	nil	2	nil		
	Netaji Pally	XVI/124	nil	nil	2	1		
	Becharam Chatterjee Road	XIV/128	nil	nil	2	nil		
	Rakhal Das Road	IX/82	nil	nil	2	1		
	Sudhir Bose Road (Night Work)	IX/77	3	nil	nil	3	Completed	
Kali Prasana Chatterjee Lane	XIII/120	1	1	2	1			
5/26/2022	Bata Colony	XVI/123	nil	1	2	nil		
	N G Saha Road	XIV/128	nil	nil	2	1		
	R N Tagore Road	XVI/124	1	1	2	nil		
	Sankar Bose Road	IX/82	nil	1	2	1		
	Netaji Pally	XVI/124	nil	nil	2	nil		
	Becharam Chatterjee Road	XIV/128	nil	1	2	1		
	Rakhal Das Road	IX/82	nil	nil	2	nil		
	D.H. Road (Night Work)	IX/77	3	nil	nil	3		
Kali Prasana Chatterjee Lane	XIII/120	1	1	2	1			
5/27/2022	Bata Colony	XVI/123	nil	nil	2	nil		
	N G Saha Road	XIV/128	nil	1	2	1		
	R N Tagore Road	XVI/124	1	nil	2	1		
	Sankar Bose Road	IX/82	nil	nil	2	nil		
	Netaji Pally	XVI/124	nil	nil	2	1		
	Becharam Chatterjee Road	XIV/128	nil	nil	2	nil		
	Rakhal Das Road	IX/82	nil	nil	2	nil		
	D.H. Road (Night Work)	IX/77	3	nil	nil	3		
Kali Prasana Chatterjee Lane	XIII/120	1	1	2	1			
5/28/2022	Bata Colony	XVI/123	nil	1	2	1		
	N G Saha Road	XIV/128	nil	nil	2	nil		
	R N Tagore Road	XVI/124	nil	nil	2	nil		
	Sankar Bose Road	IX/82	nil	1	2	1		
	Netaji Pally	XVI/124	nil	nil	2	nil		
	Becharam Chatterjee Road	XIV/128	nil	1	2	nil		
	Rakhal Das Road	IX/82	nil	1	2	1		

		D.H. Road (Night Work)	IX/77	3	nil	nil	3		
		Kali Prasana Chatterjee Lane	XIII/120	1	1	2	1		
5/30/2022		Bata Colony	XVI/123	nil	nil	2	nil		
		N G Saha Road	XIV/128	nil	1	2	1		
		R N Tagore Road	XVI/124	nil	nil	2	1		
		Sankar Bose Road	IX/82	nil	nil	2	1		
		Netaji Pally	XVI/124	nil	nil	2	nil		
		Becharam Chatterjee Road	XIV/128	nil	nil	2	nil		
		Rakhal Das Road	IX/82	nil	nil	2	nil		
		D.H. Road (Night Work)	IX/77	3	nil	nil	3		
		Kali Prasana Chatterjee Lane	XIII/120	1	1	2	1		
5/31/2022		Bata Colony	XVI/123	nil	1	2	nil	Completed	
		N G Saha Road	XIV/128	nil	nil	2	1		
		R N Tagore Road	XVI/124	nil	1	2	nil	Completed	
		Sankar Bose Road	IX/82	nil	1	2	1		
		Netaji Pally	XVI/124	nil	nil	2	nil		
		Becharam Chatterjee Road	XIV/128	nil	1	2	1		
		Rakhal Das Road	IX/82	nil	nil	2	nil		
		D.H. Road (Night Work)	IX/77	3	nil	nil	3	Completed	
	Kali Prasana Chatterjee Lane	XIII/120	1	1	2	1			

ACTIVITY CHART FOR DESILTING WORK FOR THREE MONTHS

JUNE 2022

Date	Location/Water Logging Pockets	Br./Wd	Quantity and Type of Machine would be deployed					Remarks
			Manhole de-silting	Jetting	Bucket	Gully Pit emptier	Blow Vac	
6/1/2022	Dr. Panchanan Mitra Lane	III/34 & 35	2			1		
	Harish Neogi Road	III/14	2	1	2			
	Strand Road(Jn of M.G Road to Nimtala Ghat Street)	IV/21,22			3			
	Jatindra Mohon Avenue	II/10	2			1		
	Ultadanga Road	II/12	2		3			
	Jatindra Mohon Avenue	II/18	2					

		C. R Avenue(Muktarambabu to Beadon Street)	IV/25,26& 27			3			
		Utadanga Drainage Pumping Station	III/32					1	
	6/2/2022	Dr. Panchanan Mitra Lane	III/34 & 35	2			1		Completed
		Harish Neogi Road	III/14	2	1	2			
		Jatindra Mohon Avenue	II/10	2			1		Completed
		Ultadanga Road	II/12	2		3			
		Strand Road(Jn of M.G Road to Nimtala Ghat Street)	IV/21,22			3			
		Jatindra Mohon Avenue	II/18	2			1		
		C. R Avenue(Muktarambabu to Beadon Street)	IV/25,26& 27			3			
		Utadanga Drainage Pumping Station	III/32					1	
	6/3/2022	Satkari Mitra lane	III/14	2			1		
		Strand Road(Jn of M.G Road to Nimtala Ghat Street)	IV/21,22			3			
		Ultadanga Road	II/12	2		3			Completed
		Dumdum Metro Corridor	I/2	2					
		Harish Neogi Road	III/14	2	1	2	1		
		Jatindra Mohon Avenue	II/10	2					Completed
		C. R Avenue(Muktarambabu to Beadon Street)	IV/25,26& 27			3			
		Jatindra Mohon Avenue	II/18	2			1		
		Utadanga Drainage Pumping Station	III/32					1	
	6/4/2022	Satkari Mitra lane	III/14	2			1		Completed
		C. R Avenue(Muktarambabu to Beadon Street)	IV/25,26& 27			3			
		Dumdum Metro Corridor	I/2	2			1		
		Strand Road(Jn of M.G Road to Nimtala Ghat Street)	IV/21,22			3			
		Bidhan Sarani including Rider sewer (Thanthania to Bedon Street)	IV/25 & 26			3			
		Harish Neogi Road	III/14	2	1	2	1		
		Bidhan Sarani	II/10	2					
		Bidhan Sarani	II/11	2					

		Jatindra Mohon Avenue	II/18	-			1		Completed
		Utadanga Drainage Pumping Station	III/32					1	
	6/6/2022	Narkeldanga Main Road	III/29,30.33 & 35	2			1		
		Bidhan Sarani including rider sewer (Thanthania to Bedon Street)	IV/25 &26			3			
		Strand Road(Jn of M.G Road to Nimtala Ghat Street)	IV/21,22	2					
		C. R Avenue(Muktarambabu to Beadon Street)	IV/25,26& 27			3			
		Dumdum Metro Corridor	I/2	2			1		
		236, Maniktala Main Road to 35, Canal East Road.	III/29	2	1	2			
		Bidhan Sarani	II/10	2			1		
		Bidhan Sarani	II/11	2			1		
		Harish Neogi Road	III/14	-		2			
		Utadanga Drainage Pumping Station	III/32					1	
	6/7/2022	Narkeldanga Main Road	III/29,30.33 & 35	2			1		
		Dumdum Metro Corridor	I/2	2		2	1		
		Bidhan Sarani including rider sewer (Thanthania to Bedon Street)	IV/25 &26			3			
		236, Maniktala Main Road to 35, Canal East Road.	III/29	2	1		1		
		Strand Road(Jn of M.G Road to Nimtala Ghat Street)	IV/21,22	2					Completed
		C. R Avenue(Muktarambabu to Beadon Street)	IV/25,26& 27			3			
		Bidhan Sarani	II/12	2					
		Harish Neogi Road	III/14	-		2			
		Bidhan Sarani	II/16	2					
		Bidhan Sarani	II/11				1		Completed
		Utadanga Drainage Pumping Station	III/32					1	
	6/8/2022	Narkeldanga Main Road	III/29,30.33 & 35	2	1	2	1		

		236, Maniktala Main Road to 35, Canal East Road.	III/29	2					Completed
		Harish Neogi Road	III/14	-		2			
		Bidhan Sarani including rider sewer (Thanthania to Bedon Street)	IV/25 &26			3			
		Dumdum Metro Corridor	I/2			2			
		C. R Avenue(Muktarambabu to Beadon Street)	IV/25,26& 27	2		2			
		Bidhan Sarani	II/12	2			1		Completed
		Bidhan Sarani	II/16	2			1		Completed
		Utadanga Drainage Pumping Station	III/32					1	
	6/9/2022	Narkeldanga Main Road	III/29,30.33 & 35	2	1	2	1		
		Harish Neogi Road	III/14	-		2			
		C. R Avenue(Muktarambabu to Beadon Street)	IV/25,26& 27	2		2			Completed
		Bidhan Sarani	II/17	2					
		Bidhan Sarani including rider sewer (Thanthania to Bedon Street)	IV/25 &26			3			
		Bhupen Bose Avenue	II/10	2					
		Dumdum Metro Corridor	I/2			2			
		Utadanga Drainage Pumping Station	III/32					1	
	6/10/2022	Maniktala Main Road	III/30.31 & 32	2					
		Centre Sinthi Road	I/2	2		2	1		
		Bidhan Sarani	II/17	2			1		
		Dumdum Metro Corridor	I/2			2			
		Bhupen Bose Avenue	II/10	2			1		
		Harish Neogi Road	III/14	2		2			
		Bidhan Sarani including rider sewer (Thanthania to Bedon Street)	IV/25 &26			3			
		Narkeldanga Main Road	III/29,30.33 & 35	-	1	2	1		
		Bidhan Sarani	II/16				1		Completed
		Utadanga Drainage Pumping Station	III/32					1	

6/11/2022	Maniktala Main Road	III/30.31 & 32	2			1			
	Centre Sinthi Road	I/2	2		2	1			
	Sahitya parishad street	II/16	2		2	1			
	Harish Neogi Road	III/14	2					Completed	
	Bhupen Bose Avenue	II/10	2			1		Completed	
	Aurobinda Sarani	II/11		2					
	Bidhan Sarani including rider sewer (Thanthania to Bedon Street)	IV/25 &26				3			
	Dumdum Metro Corridor	I/2				2			
	Narkeldanga Main Road	III/29,30.33 & 35	-			2	1		
	Bidhan Sarani	II/17					1		Completed
	Utadanga Drainage Pumping Station	III/32						1	
6/13/2022	Maniktala Main Road	III/30.31 & 32	2			1			
	Sahitya parishad street	II/16	2		2	1			
	Centre Sinthi Road	I/2	2		2	1			
	Bhupen Bose Avenue	II/10	2			1			
	Bidhan Sarani including rider sewer (Thanthania to Bedon Street)	IV/25 &26				3			
	Dumdum Metro Corridor	I/2				2			
	Aurobinda Sarani	II/11		2				Completed	
	Narkeldanga Main Road	III/29				2			
	Utadanga Drainage Pumping Station	III/32						1	
6/14/2022	Maniktala Main Road	III/30.31 & 32	2			1			
	Sahitya parishad street	II/16			2				
	Bidhan Sarani including rider sewer (Thanthania to Bedon Street)	IV/25 &26				3			
	Centre Sinthi Road	I/2	2		2				
	Aurobinda Sarani	II/12		2					
	Dumdum Metro Corridor	I/2				2			
	Aurobinda Sarani	II/15		2					
	Bhupen Bose Avenue	II/10	-				1		Completed

		Narkeldanga Main Road	III/29			2			
		Utadanga Drainage Pumping Station	III/32					1	
6/15/2022		Maniktala Main Road	III/30.31 & 32	2			1		
		Dumdum Metro Corridor	I/2			2			
		Centre Sinthi Road	I/2	2			2		
		Bidhan Sarani including rider sewer (Thanthania to Bedon Street)	IV/25 &26				3		
		Sahitya parishad street	II/16				2		
		Aurobinda Sarani	II/12	2				1	Completed
		Aurobinda Sarani	II/15	2					Completed
		Narkeldanga Main Road	III/29				2		
		Utadanga Drainage Pumping Station	III/32						1
6/16/2022		Maniktala Main Road	III/30.31 & 32	2			1		Completed
		Aurobinda Sarani	II/17	2			1		
		Dumdum Metro Corridor	I/2				2		
		Aurobinda Sarani	II/18	2					
		Sahitya parishad street	II/16				2		
		Centre Sinthi Road	I/2	2			2		
		Bidhan Sarani including rider sewer (Thanthania to Bedon Street)	IV/25 &26				3		
		Narkeldanga Main Road	III/29				2		
		Utadanga Drainage Pumping Station	III/32						1
6/17/2022		Belegkata Main Road	III/33.34 & 35	2					
		Dumdum Metro Corridor	I/2				2		
		Centre Sinthi Road	I/2	2			2		
		Sahitya parishad street	II/16				2		
		Bidhan Sarani including rider sewer (Thanthania to Bedon Street)	IV/25 &26				3		
		Aurobinda Sarani	II/17	2					Completed
		Aurobinda Sarani	II/18	2				1	Completed
		Narkeldanga Main Road	III/29				2		Completed
		Utadanga Drainage Pumping Station	III/32						1

6/18/2022	Beleghata Main Road	III/33.34 & 35	2			1		
	Acharya Prafulla Chandra Road	II/11	2			1		
	Sahitya parishad street	II/16			2			
	Acharya Prafulla Chandra Road	II/12	2					
	Bedon Row	II/17	2		2	1		
	Bidhan Sarani including rider sewer (Thanthania to Bedon Street)	IV/25 &26				3		
	Centre Sinthi Road	I/2	2			2		
	Dumdum Metro Corridor	I/2				2		
	Utadanga Drainage Pumping Station	III/32						1
6/20/2022	Beleghata Main Road	III/33.34 & 35	2			1		
	Centre Sinthi Road	I/2	2		2			
	Bedon Row	II/17	2		2	1		
	Bidhan Sarani including rider sewer (Thanthania to Bedon Street)	IV/25 &26				3		
	Sahitya parishad street	II/16			2			
	Acharya Prafulla Chandra Road	II/11	2					Completed
	Acharya Prafulla Chandra Road	II/12	2			1		
	Dumdum Metro Corridor	I/2				2		
	Utadanga Drainage Pumping Station	III/32						1
6/21/2022	Beleghata Main Road	III/33.34 & 35	2			1		
	Bidhan Sarani including rider sewer (Thanthania to Bedon Street)	IV/25 &26				3		
	Abinash Kabiraj Street	II/18	2	1	2	1		
	Bedon Row	II/17	2		2	1		
	Centre Sinthi Road	I/2	2		2			
	Sahitya parishad street	II/16			2			
	Acharya Prafulla Chandra Road	II/15	2			1		
	Nilambar Mukherjee Street	II/12	2					
	Utadanga Drainage Pumping Station	III/32						1
6/22/2022	Beleghata Main Road	III/33.34 & 35	2			1		

		Centre Sinthi Road	I/2	2				
		Bedon Row	II/17	2		2		
		Abinash Kabiraj Street	II/18	2	1	2	1	
		Dumdum Metro Corridor	I/2			2		
		Sahitya parishad street	II/16	2				
		Bidhan Sarani including rider sewer (Thanthania to Bedon Street)	IV/25 &26			3		
		Acharya Prafulla Chandra Road	II/15	2				Completed
		Nilambar Mukherjee Street	II/12	2				Completed
		Baroaritala Lane	II/19		1	2	1	
		Utadanga Drainage Pumping Station	III/32					1
	6/23/2022	Belegkata Main Road	III/33.34 & 35	2			1	Completed
		Sahitya parishad street	II/16	2				Completed
		R G Kar Road	II/12	2			1	
		Centre Sinthi Road	I/2	2				Completed
		Bidhan Sarani including rider sewer (Thanthania to Bedon Street)	IV/25 &26			3		
		Tallah Jheel Park	I/5	2	1	2	1	
		Abinash Kabiraj Street	II/18	2		2	1	
		Bedon Row	II/17	2		2		
		Dumdum Metro Corridor	I/2	2				
		Nerode Behari Mullick Road	II/15	2				
		Baroaritala Lane	II/19		1	2	1	
		Utadanga Drainage Pumping Station	III/32					1
	6/24/2022	Bidhan Nagar Road	III/13	2			1	
		R G Kar Road	II/12	2			1	Completed
		Bedon Row	II/17	2		2		
		Tallah Jheel Park	I/5	2	1	2	1	
		Abinash Kabiraj Street	II/18	2		2		
		Bidhan Sarani including rider sewer (Thanthania to Bedon Street)	IV/25 &26			3		
		Dumdum Metro Corridor	I/2	2				Completed
		Nerode Behari Mullick Road	II/15	2			1	
		Baroaritala Lane	II/19		1	2		

		Utadanga Drainage Pumping Station	III/32					1	
6/25/2022		Bidhan Nagar Road	III/13	2			1		
		Bedon Row	II/17			2			
		Tallah Jheel Park	I/5			2			
		Abinash Kabiraj Street	II/18			2			
		Bidhan Sarani including rider sewer (Thanthania to Bedon Street)	IV/25 &26			3			
		Nerode Behari Mullick Road	II/15	2			1		Completed
		Vivekanda Road	II/15		2				
		Baroaritala Lane	II/19			1	2		
		Utadanga Drainage Pumping Station	III/32					1	
6/27/2022		Bidhan Nagar Road	III/13	2			1		Completed
		Vivekanda Road	II/15		2		1		
		Bidhan Sarani including rider sewer (Thanthania to Bedon Street)	IV/25 &26			3			
		Tallah Jheel Park	I/5			2			
		Abinash Kabiraj Street	II/18			2			
		Bedon Row	II/17			2			
		Canal West Road	II/15	2			1		
		Baroaritala Lane	II/19			2			
		Utadanga Drainage Pumping Station	III/32					1	
6/28/2022		Basanti Colony	III/32	2			1		
		Vivekanda Road	II/15		2		1		Completed
		Bidhan Sarani including rider sewer (Thanthania to Bedon Street)	IV/25 &26			3			
		Tallah Jheel Park	I/5			2			
		Abinash Kabiraj Street	II/18			2			
		Bedon Row	II/17			2			
		Canal West Road	II/15	2			1		Completed
		Baroaritala Lane	II/19			2			
		Utadanga Drainage Pumping Station	III/32					1	
6/29/2022		Basanti Colony	III/32	2			1		
		Tallah Jheel Park	I/5	2		2			
		Bedon Row	II/17	2		2			
		Seven Tank Lane	I/2	2	1	3	1		

		Bidhan Sarani including rider sewer (Thanthania to Bedon Street)	IV/25 &26	2					
		Abinash Kabiraj Street	II/18	2		2			
		Baroaritala Lane	II/19	2		2	1		
		Rabindra Sarani	II/19	2					
		Utadanga Drainage Pumping Station	III/32					1	
6/30/2022		Basanti Colony	III/32	2		2	1		Completed
		Bedon Row	II/17	2		2			Completed
		Seven Tank Lane	I/2	2	1	3	1		Continued
		Tallah Jheel Park	I/5	2		2			Completed
		Abinash Kabiraj Street	II/18	2		2			Completed
		Baroaritala Lane	II/19	2			1		Completed
		Bidhan Sarani including rider sewer (Thanthania to Bedon Street)	IV/25 &26	2					Completed
		Rabindra Sarani	II/19	2			1		Completed
		Utadanga Drainage Pumping Station	III/32					1	Completed

ACTIVITY CHART FOR DESILTING WORK FOR THREE MONTHS

JUNE 2022

Date	Location/Water Logging Pockets	Br./Wd	Quantity and Type of Machine would be deployed					Remarks	
			Manhole de-silting	Jetting	Bucket	Gully Pit emptier	Blow Vac		
6/1/2022	A.J.C.Bose Road [Sealdha bridge to Beack Bagan More]	VI/55,53,62, 61	Nil	Nil	Nil	2	Nil	Morning	
	C.R Avenue [Dharmotala to Vivekananda Road]	VI/46,47 V/44,41 & IV/25		4	Nil	Nil	5	Nil	Night
	Mirza Galib Street [Park street to Khadya Bhavan]	VII/63	Nil		1	3	Nil	Nil	Night
	Rafi Ahmed kidwai Road [Park Street to Haji Md Mahasin Square]	VI/62	nil		1	4	Nil	Nil	Night
	Surya Sen Street [College Street to A.P.C Road]	V/40	Nil		1	3	Nil	Nil	Night
	Bidhan Sarani (Thanthania Kali Bari to M.G road)	IV/38 & 39	Nil		1	3	Nil	Nil	Night
	Suouthern Avenue drainage pumping station	X/87	Nil	Nil	Nil	Nil		1	Day

Date	Location/Water Logging Pockets	Br./Wd	Quantity and Type of Machine would be deployed					Remarks
			Manhole de-silting	Jetting	Bucket	Gully Pit emptier	Blow Vac	
								Completed
	D.L.P.S	VII/57	Nil	Nil	Nil	Nil	1	Day
6/2/2022	A.J.C.Bose Road	VI/55,53,62,	Nil	Nil	Nil	2	Nil	Morning
	[Sealdha bridge to Beack Bagan More]	61						
	C.R Avenue	VI/46,47	4	Nil	Nil	5	Nil	Night
	[Dharmotala to Vivekananda Road]	V/44,41& IV/25						
	Mirza Galib Street	VII/63	Nil	1	3	Nil	Nil	Night
	[Park street to Khadya Bhavan]							
	Rafi Ahmed kidwai Road	VI/62	nil	1	4	Nil	Nil	Night
	[Park Street to Haji Md Mahasin Square]							
	Surya Sen Street	V/40	Nil	1	3	Nil	Nil	Night
	[College Street to A.P.C Road]							
	Bidhan Sarani	IV/38 & 39	Nil	1	3	Nil	Nil	Night
	(Thanthania Kali Bari to M.G road)							
D.L.P.S	VII/57	Nil	Nil	Nil	Nil	1	Day	
Kulia Tangra Drainage Pumping Station	VII/57	Nil	Nil	Nil	Nil	1	Day	
6/3/2022	A.J.C.Bose Road	VI/55,53,62,	Nil	Nil	Nil	2	Nil	Morning
	[Sealdha bridge to Beack Bagan More]	61						
	C.R Avenue	VI/46,47	4	Nil	Nil	5	Nil	Night
	[Dharmotala to Vivekananda Road]	V/44,41& IV/25						
	Mirza Galib Street	VII/63	Nil	1	3	Nil	Nil	Night
	[Park street to Khadya Bhavan]							
	Rafi Ahmed kidwai Road	VI/62	nil	Nil	4	Nil	Nil	Night
	[Park Street to Haji Md Mahasin Square]							
	Surya Sen Street	V/40	Nil	Nil	3	Nil	Nil	Night
	[College Street to A.P.C Road]							
	Bidhan Sarani	IV/38 & 39	Nil	Nil	3	Nil	Nil	Night
	(Thanthania Kali Bari to M.G road)							
D.L.P.S	VII/57	Nil	Nil	Nil	Nil	1	Day	
Kulia Tangra Drainage Pumping Station	VII/57	Nil	Nil	Nil	Nil	1	Day	

Date	Location/Water Logging Pockets	Br./Wd	Quantity and Type of Machine would be deployed					Remarks
			Manhole de-silting	Jetting	Bucket	Gully Pit emptier	Blow Vac	
								Completed
6/4/2022	A.J.C.Bose Road	VI/55,53,62,	Nil	Nil	Nil	2	Nil	Morning
	[Sealdha bridge to Beack Bagan More]	61						Completed
	C.R Avenue	VI/46,47	4	Nil	Nil	5	Nil	Night
	[Dharmotala to Vivekananda Road]	V/44,41& IV/25						
	Mirza Galib Street	VII/63	Nil	1	3	Nil	Nil	Night
	[Park street to Khadya Bhavan]							
	Rafi Ahmed kidwai Road	VI/62	nil	1	4	Nil	Nil	Night
	[Park Street to Haji Md Mahasin Square]							
	Surya Sen Street	V/40	Nil	1	3	Nil	Nil	Night
	[College Street to A.P.C Road]							
	Bidhan Sarani	IV/38 & 39	Nil	1	3	Nil	Nil	Night
	(Thanthania Kali Bari to M.G road)							
D.L.P.S	VII/57	Nil	Nil	Nil	Nil	1	Day	
Pagladanga Drainage Pumping Station	VII/57	Nil	Nil	Nil	Nil	1	Day	
								Completed
6/6/2022	C.R Avenue	VI/46,47	4	Nil	Nil	5	Nil	Night
	[Dharmotala to Vivekananda Road]	V/44,41& IV/25						Completed
	Iron Side Road & Old Ballygunge 2 nd lane	VII/65	Nil	Nil	Nil	2	Nil	Day
	Mirza Galib Street	VII/63	Nil	1	3	Nil	Nil	Night
	[Park street to Khadya Bhavan]							
	Rafi Ahmed kidwai Road	VI/62	nil	1	4	Nil	Nil	Night
	[Park Street to Haji Md Mahasin Square]							
	Surya Sen Street	V/40	Nil	1	3	Nil	Nil	Night
	[College Street to A.P.C Road]							
	Bidhan Sarani	IV/38 & 39	Nil	1	3	Nil	Nil	Night
	(Thanthania Kali Bari to M.G road)							
	D.L.P.S	VII/57	Nil	Nil	Nil	Nil	1	Day
Hatisur Drainage Pumping Station	XII/107	Nil	Nil	Nil	Nil	1	Day	
6/7/2022	Thaniathania Kali Bari Surrounding [Rajendra	IV/39,38	2	Nil	Nil	5	Nil	Night

Date	Location/Water Logging Pockets	Br./Wd	Quantity and Type of Machine would be deployed					Remarks
			Manhole de-silting	Jetting	Bucket	Gully Pit emptier	Blow Vac	
	dev Rd, Beachu Chatterjee St,Bidhan Sarani]							
	Mirza Galib Street	VII/63	Nil	1	3	Nil	Nil	Night
	[Park street to Khadya Bhavan]							
	Rafi Ahmed kidwai Road	VI/62	nil	Nil	4		Nil	Night
	[Park Street to Haji Md Mahasin Square]							
	Surya Sen Street	V/40	Nil	Nil	3	Nil	Nil	Night
	[College Street to A.P.C Road]							Completed
	Bidhan Sarani	IV/38 & 39	Nil	Nil	3	Nil	Nil	Night
	(Thanthania Kali Bari to M.G road)							
	D.L.P.S	VII/57	Nil	Nil	Nil	Nil		1 Day
								Completed
	Hatisur Drainage Pumping Station	XII/107	Nil	Nil	Nil	Nil		1 Day
6/8/2022	Thaniathania Kali Bari Surrounding [Rajendra dev Rd, Beachu Chatterjee St,Bidhan Sarani]	IV/39,38	2	Nil	Nil	5	Nil	Night
								Completed
	Iron Side Road & Old Ballygunge 2 nd lane	VII/65	Nil	Nil	Nil	2	Nil	Day
								Completed
	Mirza Galib Street	VII/63	Nil	1	3	Nil	Nil	Night
	[Park street to Khadya Bhavan]							
	Rafi Ahmed kidwai Road	VI/62	nil	Nil	4		Nil	Night
	[Park Street to Haji Md Mahasin Square]							
	Bidhan Sarani	IV/38 & 39	Nil	Nil	3	Nil	Nil	Night
	(Thanthania Kali Bari to M.G road)							
	College Street	V/40,48	Nil	Nil	3	Nil	Nil	Night
	[Surya Sen Street to B.B.Ganguly St]							
	Nimakmahal Drainage Pumping stn.	IX/79	Nil	Nil	Nil	Nil		1 Day
	Hatisur Drainage Pumping Station	XII/107	Nil	Nil	Nil	Nil		1 Day
								Completed
6/9/2022	Amherst Street	IV/27,38	2	Nil	Nil	5	Nil	Night
	[Vivekananda road to B.O.I]	V/40,48						
	P.C. Connector	VII/65,66	Nil	Nil	Nil	2	Nil	Morning
	[4 no bridge to Science City]							
	Mirza Galib Street	VII/63	2	Nil	3	Nil	Nil	Night

Date	Location/Water Logging Pockets	Br./Wd	Quantity and Type of Machine would be deployed					Remarks
			Manhole de-silting	Jetting	Bucket	Gully Pit emptier	Blow Vac	
	[Park street to Khadya Bhavan]							Completed
	Rafi Ahmed kidwai Road	VI/62	nil	1	4	Nil	Nil	Night
	[Park Street to Haji Md Mahasin Square]							
	College Street	V/40,48	Nil	1	3	Nil	Nil	Night
	[Surya Sen Street to B.B.Ganguly St]							
	C.R Avenue(Collutola to MG Road)	V/44	Nil	Nil	3	Nil	Nil	Night
	Nimakmahal Drainage Pumping stn.	IX/79	Nil	Nil	Nil	Nil	1	Day
	Santosh Pur Drainage pumping Station	XV/133	Nil	Nil	Nil	Nil	1	Day
6/10/2022	Amherst Street	IV/27,38	2	Nil	Nil	5	Nil	Night
	[Vivekananda road to B.O.I]	V/40,48						
	P.C. Connector	VII/65,66	Nil	Nil	Nil	2	Nil	Morning
	[4 no bridge to Science City]							
	Rafi Ahmed kidwai Road	VI/62	2	1	4	nil	Nil	Night
	[Park Street to Haji Md Mahasin Square]							
	Dharmatala Road	VII/67	3	1	4	Nil	Nil	Night
	Hazra Road	VIII/72	Nil	1	4	Nil	Nil	Night
	C.R Avenue(Collutola to MG Road)	V/44	2	1	3	Nil	Nil	Night
	Nimakmahal Drainage Pumping stn.	IX/79	Nil	Nil	Nil	Nil	1	Day
								Completed
	Santosh Pur Drainage pumping Station	XV/133	Nil	Nil	Nil	Nil	1	Day
6/11/2022	Amherst Street	IV/27,38	2	Nil	Nil	5	Nil	Night
	[Vivekananda road to B.O.I]	V/40,48						Completed
	P.C. Connector	VII/65,66	Nil	Nil	Nil	2	Nil	Morning
	[4 no bridge to Science City]							
	Rafi Ahmed kidwai Road	VI/62	nil	1	4	Nil	Nil	Night
	[Park Street to Haji Md Mahasin Square]							
	Dharmatala Road	VII/67	3	1	4	Nil	Nil	Night
	Hazra Road	VIII/72	Nil	1	4	Nil	Nil	Night
	C.R Avenue(Collutola to MG Road)	V/44	Nil	1	3	Nil	Nil	Night
	Santosh Pur Drainage pumping Station	XV/133	Nil	Nil	Nil	Nil	1	Day
								Completed
	Kabithirta Drainage Pumping stn.	IX/76	Nil	Nil	Nil	Nil	1	Day

Date	Location/Water Logging Pockets	Br./Wd	Quantity and Type of Machine would be deployed					Remarks
			Manhole de-silting	Jetting	Bucket	Gully Pit emptier	Blow Vac	
6/13/2022	P.C. Connector	VII/65,66	Nil	Nil	Nil	2	Nil	Morning
	[4 no bridge to Science City]							
	Sukia Street and Kailash Bose Street	IV/27	2	nil	nil	5	Nil	Night
	[A.P.C Road to Bidhan Sarani]							
	Rafi Ahmed kidwai Road	VI/62	2	Nil	4	Nil	Nil	Night
	[Park Street to Haji Md Mahasin Square]						Completed	
	Dharmatala Road	VII/67	Nil	Nil	4	Nil	Nil	Night
	Hazra Road	VIII/72	Nil	1	4	Nil	Nil	Night
	C.R Avenue(Collutola to MG Road)	V/44	Nil	1	3	Nil	Nil	Night
	Kabithirta Drainage Pumping stn.	IX/76	Nil	Nil	Nil	Nil	1	Day
							Completed	
Crossing of Keshab ch sen street & Sita Ram Ghosh st	V/40	Nil	Nil	Nil	Nil	1	Night	
							Completed	
6/14/2022	P.C. Connector	VII/65,66	Nil	Nil	Nil	2	Nil	Morning
	[4 no bridge to Science City]							Completed
	Sukia Street and Kailash Bose Street	IV/27	2	nil	nil	5	Nil	Night
	[A.P.C Road to Bidhan Sarani]							Completed
	Dharmatala Road	VII/67	Nil	Nil	4	Nil	Nil	Night
	Hazra Road	VIII/72	Nil	Nil	4	Nil	Nil	Night
	C.R Avenue(Collutola to MG Road)	V/44	Nil	Nil	3	Nil	Nil	Night
	Sarat Bose Road	VIII/72	Nil	Nil	3	Nil	Nil	Night
	Kabithirta Drainage Pumping stn.	IX/76	Nil	Nil	Nil	Nil	1	Day
Crossing of Keshab ch sen st & A.P.C Road	V/38	Nil	Nil	Nil	Nil	1	Night	
6/15/2022	Muktaram Babu street	IV/25	2	Nil	Nil	2	Nil	Morning
	[C.R. Avenue to Bidhan Sarani]							
	Keshab Chandra Sen St	IV/38	2	Nil	Nil	5	Nil	Night
	[A.P.C Road to Bidhan Sarani]							
	Dharmatala Road	VII/67	3	1	4	Nil	Nil	Night
	Hazra Road	VIII/72	Nil	1	4	Nil	Nil	Night
	C.R Avenue(Collutola to MG Road)	V/44	2	1	3	Nil	Nil	Night
	Sarat Bose Road	VIII/72	Nil	1	3	Nil	Nil	Night
	Crossing of M.G. Road & C.R. avenue	V/43	2	Nil	Nil	Nil	1	Night

Date	Location/Water Logging Pockets	Br./Wd	Quantity and Type of Machine would be deployed					Remarks
			Manhole de-silting	Jetting	Bucket	Gully Pit emptier	Blow Vac	
	Palmer bazaar pumping station	VI/55	Nil	Nil	Nil	Nil	1	Day
	Chalk Garia Pumping Station	XII/109	Nil	Nil	Nil	Nil	1	Day
6/20/2022	M.G Road	V/49,42,43	3	Nil	Nil	5	Nil	Night
	[Howrah bridge to Sealdha]	IV/39						
	Mirza Gallib street	VI/52	2	Nil	Nil	2	Nil	Morning
	[S.N.Banerjee Rd to Park st]	VII/63						
	Hazra Road	VIII/72	Nil	1	4	Nil	Nil	Night
	C.R Avenue(Collutola to MG Road)	V/44	Nil	1	3	Nil	Nil	Night
	Sarat Bose Road	VIII/72	2	1	3	Nil	Nil	Night
	Sukia Street(APC to Amharst St)	IV/27	Nil	1	3	Nil	Nil	Night
	Chalk Garia Pumping Station	XII/109	Nil	Nil	Nil	Nil	1	Day
	Pulin Khaick Road	VII/58	2	Nil	Nil	Nil	1	Night
6/21/2022	Mirza Gallib street	VI/52	2	Nil	Nil	2	Nil	Morning
	[S.N.Banerjee Rd to Park st]	VII/63						
	M.G Road	V/49,42,43	3	Nil	Nil	5	Nil	Night
	[Howrah bridge to Sealdha]	IV/39						
	Hazra Road	VIII/72	Nil	Nil	4	Nil	Nil	Night
	C.R Avenue(Collutola to MG Road)	V/44	Nil	Nil	3	Nil	Nil	Night
	Sarat Bose Road	VIII/72	Nil	Nil	3	Nil	Nil	Night
	Sukia Street(APC to Amharst St)	IV/27	Nil	Nil	3	Nil	Nil	Night
	Pulin Khaick Road	VII/58	Nil	Nil	Nil	Nil	1	Night
	EE-1 Minor Pumping Station	XII/108	Nil	Nil	Nil	Nil	1	Day
6/22/2022	Mirza Gallib street	VI/52	2	Nil	Nil	2	Nil	Morning
	[S.N.Banerjee Rd to Park st]	VII/63						
	A.J.C.Bose Road	IX/71,74	2	Nil	Nil	5	Nil	Night
	[D.L.Khan Road to Hasting more]							
	Hazra Road	VIII/72	2	1	4	Nil	Nil	Night
	C.R Avenue(Collutola to MG Road)	V/44	Nil	1	3	Nil	Nil	Night
	Sarat Bose Road	VIII/72	Nil	1	3	Nil	Nil	Night
	Sukia Street(APC to Amharst St)	IV/27	Nil	1	3	Nil	Nil	Night
	EE-1 Minor Pumping Station	XII/108	Nil	Nil	Nil	Nil	1	Day
	Lal Bazar Street [Church to Bentik st]	V/45	Nil	Nil	Nil	Nil	1	Night

Date	Location/Water Logging Pockets	Br./Wd	Quantity and Type of Machine would be deployed					Remarks
			Manhole de-silting	Jetting	Bucket	Gully Pit emptier	Blow Vac	
6/23/2022	Surwardy Avenue	VI/60	2	Nil	Nil	2	Nil	Morning
	[C.I.T Road to 7 Point]							
	A.J.C.Bose Road	IX/71,74	2	Nil	Nil	5	Nil	Night
	[D.L.Khan Road to Hasting more]							Completed
	Hazra Road	VIII/72	2	Nil	4	Nil	Nil	Night
								Completed
	C.R Avenue(Collutola to MG Road)	V/44	Nil	Nil	3	Nil	Nil	Night
								Completed
	Sarat Bose Road	VIII/72	Nil	Nil	3	Nil	Nil	Night
	Sukia Street(APC to Amharst St)	IV/27	Nil	Nil	3	Nil	Nil	Night
EE-1 Minor Pumping Station	XII/108	Nil	Nil	Nil	Nil	1	Day	
							Completed	
Lal Bazar Street [Church to Bentik st]	V/45	Nil	Nil	Nil	Nil	1	Night	
							Completed	
6/24/2022	Surwardy Avenue	VI/60	2	Nil	Nil	2	Nil	Morning
	[C.I.T Road to 7 Point]							Completed
	Lower Range, Ahirih Pukur Road , Beack Bagan Row & Keyara Road	VIII/69	2	Nil	Nil	5	Nil	Night
	College Street (Surya Sen Street to BB Ganguly Street)	V/40,48	3	1	3	Nil	Nil	Night
	Sarat Bose Road	VIII/72	2	1	3	Nil	Nil	Night
	Sukia Street(APC to Amharst St)	IV/27	Nil	1	3	Nil	Nil	Night
								Completed
	Raja Dinendra Street	IV/28	2	1	3	Nil	Nil	Night
	(M.N Chatterjee st ro Rajaraj Narayan St)							
	Baishnabghata patuli Pumping stn.	XI/110	Nil	Nil	Nil	Nil	1	Day
L.S-4 Pumping Station	IX/75	Nil	Nil	Nil	Nil	1	Day	
6/25/2022	Eden Hospital Road	V/44	2	Nil	Nil	2	Nil	Morning
	[C.R. Avenue to College St]							
	Lower Range, Ahirih Pukur Road , Beack Bagan Row & Keyara Road	VIII/69	2	Nil	Nil	5	Nil	Night
							Completed	

Date	Location/Water Logging Pockets	Br./Wd	Quantity and Type of Machine would be deployed					Remarks
			Manhole de-silting	Jetting	Bucket	Gully Pit emptier	Blow Vac	
	College Street (Surya Sen Street to BB Ganguly Street)	V/40,48	3	Nil	3	Nil	Nil	Night
	Sarat Bose Road	VIII/72	2	1	3	Nil	Nil	Night
	Dr. GS Bose Road	VII/67	3	1	4	Nil	Nil	Night
	Raja Dinendra Street (M.N Chatterjee st ro Rajaraj Narayan St)	IV/28	2	1	3	Nil	Nil	Night
	Baishnabghata patuli Pumping stn.	XI/110	Nil	Nil	Nil	Nil	1	Day
	L.S-4 Pumping Station	IX/75	Nil	Nil	Nil	Nil	1	Day
	6/27/2022	Eden Hospital Road	V/44	2	Nil	Nil	2	Nil
[C.R. Avenue to College St]								Completed
Syed Amir Ali Avenue [Park circus 7 point to Gariahat Road]		VIII/69	2	Nil	Nil	5	Nil	Night
College Street (Surya Sen Street to BB Ganguly Street)		V/40,48	2	1	3	Nil	Nil	Night
Sarat Bose Road		VIII/72	Nil	1	3	Nil	Nil	Night
Dr. GS Bose Road		VII/67	3	1	4	Nil	Nil	Night
Raja Dinendra Street (M.N Chatterjee st ro Rajaraj Narayan St)		IV/28	2	1	3	Nil	Nil	Night
Baishnabghata patuli Pumping stn.		XI/110	Nil	Nil	Nil	Nil	1	Day
L.S-4 Pumping Station		IX/75	Nil	Nil	Nil	Nil	1	Day
6/28/2022		Bentick St	VI/46	2	Nil	Nil	2	Nil
	[C.R. Avenue to Lal Bazar St]							
	Syed Amir Ali Avenue [Park circus 7 point to Gariahat Road]	VIII/69	2	Nil	Nil	5	Nil	Night
	College Street (Surya Sen Street to BB Ganguly Street)	V/40,48	2	Nil	3	Nil	Nil	Night
	Sarat Bose Road	VIII/72	Nil	1	3	Nil	Nil	Night
	Dr. GS Bose Road	VII/67	Nil	Nil	4	Nil	Nil	Night
	Raja Dinendra Street (M.N Chatterjee st ro Rajaraj Narayan St)	IV/28	1	1	3	Nil	Nil	Night
	Baishnabghata patuli Pumping stn.	XI/110	Nil	Nil	Nil	Nil	1	Day
								Completed

Date	Location/Water Logging Pockets	Br./Wd	Quantity and Type of Machine would be deployed					Remarks
			Manhole de-silting	Jetting	Bucket	Gully Pit emptier	Blow Vac	
	L.S-4 Pumping Station	IX/75	Nil	Nil	Nil	Nil	1	Day Completed
6/29/2022	Bentick St [C.R. Avenue to Lal Bazar St]	VI/46	2	Nil	Nil	2	Nil	Morning Completed
	Syed Amir Ali Avenue [Park circus 7 point to Gariahat Road]	VIII/69	2	Nil	Nil	5	Nil	Night Completed
	College Street (Surya Sen Street to BB Ganguly Street)	V/40,48	Nil	1	3	Nil	Nil	Night
	Sarat Bose Road	VIII/72	Nil	1	3	Nil	Nil	Night
	Dr. GS Bose Road	VII/67	2	1	4	Nil	Nil	Night
	Raja Dinendra Street (M.N Chatterjee st ro Rajaraj Narayan St)	IV/28	Nil	1	3	Nil	Nil	Night
	Moni Khal drainage pumping station		Nil	Nil	Nil	Nil	1	Day
	L.S-4 Pumping Station	IX/75	Nil	Nil	Nil	Nil	1	Day Completed
	6/30/2022	C.I.T Road [Philips more to Don Bosco]	VI/55,60	2	Nil	Nil	2	Nil
Guru Shadaya Road		VIII/69	2	Nil	Nil	5	Nil	Night Completed
College Street (Surya Sen Street to BB Ganguly Street)		V/40,48	Nil	Nil	3	Nil	Nil	Night Completed
Sarat Bose Road		VIII/72	Nil	Nil	3	Nil	Nil	Night
Dr. GS Bose Road		VII/67	2	Nil	4	Nil	Nil	Night Completed
Raja Dinendra Street (M.N Chatterjee st ro Rajaraj Narayan St)		IV/28	Nil	1	3	Nil	Nil	Night
Moni Khal drainage pumping station			Nil	Nil	Nil	Nil	1	Day
Crossing of Muktaram babu st & Bidhan Sarani		IV/25	Nil	Nil	Nil	Nil	1	Night Completed

ACTIVITY CHART FOR DESILTING WORK FOR THREE MONTHS

JUNE 2022

Date	Location/Water Logging Pockets	Br./Wd	Quantity and Type of Machine would be	Remarks
------	--------------------------------	--------	---------------------------------------	---------

Date	Location/Water Logging Pockets	Br./Wd	Quantity and Type of Machine would be deployed				Remarks
			Manhole de-silting	Jetting	Bucket	Gully Pit emptier	
			Manhole de-silting	Jetting	Bucket	Gully Pit emptier	
6/1/2022	Swamiji Sarak & Bhasapara Main Road	XIV/121	1	1	2	1	
	N G Saha Road	XIV/128	nil	1	2	nil	
	Gokhale Road	IX/71	1	1	2	1	
	Sankar Bose Road	IX/82	nil	nil	2	nil	
	Netaji Pally	XVI/124	nil	1	2	1	
	Becharam Chatterjee Road	XIV/128	nil	nil	2	nil	
	Rakhal Das Road	IX/82	nil	1	2	1	
	M.M. Ali Road (Night Work)	IX/77	3	nil	nil	3	
	Kali Prasana Chatterjee Lane	XIII/120	1	nil	2	1	
6/2/2022	Swamiji Sarak & Bhasapara Main Road	XIV/121	1	1	2	nil	
	N G Saha Road	XIV/128	1	nil	2	1	
	Gokhale Road	IX/71	1	nil	2	nil	
	Sankar Bose Road	IX/82	1	1	2	1	
	Netaji Pally	XVI/124	1	nil	2	nil	
	Becharam Chatterjee Road	XIV/128	nil	1	2	1	
	Rakhal Das Road	IX/82	1	nil	2	1	
	M.M. Ali Road (Night Work)	IX/77	3	nil	nil	3	Completed
	Kali Prasana Chatterjee Lane	XIII/120	1	nil	2	1	Completed
6/3/2022	Swamiji Sarak & Bhasapara Main Road	XIV/121	1	nil	2	1	
	N G Saha Road	XIV/128	1	1	2	nil	
	Gokhale Road	IX/71	1	1	2	1	
	Sankar Bose Road	IX/82	1	nil	2	nil	
	Netaji Pally	XVI/124	1	1	2	1	
	Becharam Chatterjee Road	XIV/128	nil	nil	2	nil	
	Rakhal Das Road	IX/82	1	1	2	1	
	Jadavpur Central Road (Night Work)	X/93,95	3	nil	nil	3	
	James Long Sarani	XIII/120	1	1	2	1	
6/4/2022	Swamiji Sarak & Bhasapara Main Road	XIV/121	nil	1	2	nil	

Date	Location/Water Logging Pockets	Br./Wd	Quantity and Type of Machine would be deployed					Remarks
			Manhole de-silting	Jetting	Bucket	Gully Pit emptier	Blow Vac	
	N G Saha Road	XIV/128	1	nil	2	1	Completed	
	Gokhale Road	IX/71	nil	1	2	nil		
	Sankar Bose Road	IX/82	1	nil	2	1	Completed	
	Netaji Pally	XVI/124	1	nil	2	nil	Completed	
	Becharam Chatterjee Road	XIV/128	nil	1	2	1		
	Rakhal Das Road	IX/82	1	nil	2	1	Completed	
	Jadavpur Central Road (Night Work)	X/93,95	3	nil	nil	3		
	James Long Sarani	XIII/120	nil	1	2	1		
6/6/2022	Swamiji Sarak & Bhasapara Main Road	XIV/121	nil	nil	2	1		
	Hochimin Nagar	XIV/128	1	1	2	nil		
	Gokhale Road	IX/71	nil	nil	2	1		
	S S Pally	XIV/128	1	1	2	nil		
	Adarsa Nagar	XIV/129	1	1	2	1		
	Becharam Chatterjee Road	XIV/128	nil	nil	2	nil		
	Kansari Para Road	IX/71	1	1	2	1		
	Jadavpur Central Road (Night Work)	X/93,95	3	nil	nil	3		
James Long Sarani	XIII/120	nil	1	2	1			
6/7/2022	Swamiji Sarak & Bhasapara Main Road	XIV/121	nil	1	2	nil		
	Hochimin Nagar	XIV/128	1	nil	2	1		
	Gokhale Road	IX/71	nil	1	2	nil		
	S S Pally	XIV/128	1	nil	2	1		
	Adarsa Nagar	XIV/129	1	nil	2	nil		
	Becharam Chatterjee Road	XIV/128	nil	1	2	1		
	Kansari Para Road	IX/71	1	nil	2	nil		
	Jadavpur Central Road (Night Work)	X/93,95	3	nil	nil	3		
James Long Sarani	XIII/120	nil	1	2	1			
6/8/2022	Swamiji Sarak & Bhasapara Main Road	XIV/121	nil	nil	2	1		
	Hochimin Nagar	XIV/128	1	1	2	nil		

Date	Location/Water Logging Pockets	Br./Wd	Quantity and Type of Machine would be deployed					Remarks
			Manhole de-silting	Jetting	Bucket	Gully Pit emptier	Blow Vac	
	Gokhale Road	IX/71	nil	nil	2	1		
	S S Pally	XIV/128	1	1	2	nil		
	Adarsa Nagar	XIV/129	1	1	2	1		
	Becharam Chatterjee Road	XIV/128	nil	nil	2	nil		
	Kansari Para Road	IX/71	1	1	2	1		
	Jadavpur Central Road (Night Work)	X/93,95	3	nil	nil	3	Completed	
	James Long Sarani	XIII/120	nil	1	2	1		
6/9/2022	Swamiji Sarak & Bhasapara Main Road	XIV/121	nil	1	2	nil		
	Hochimin Nagar	XIV/128	nil	nil	2	1		
	Gokhale Road	IX/71	nil	1	2	nil		
	S S Pally	XIV/128	nil	nil	2	1		
	Adarsa Nagar	XIV/129	nil	nil	2	nil		
	Becharam Chatterjee Road	XIV/128	nil	1	2	1		
	Kansari Para Road	IX/71	nil	nil	2	nil		
	Rakhal Das Auddy Road (Night Work)	IX/82	3	nil	nil	3		
	James Long Sarani	XIII/120	nil	1	2	1		
6/10/2022	Swamiji Sarak & Bhasapara Main Road	XIV/121	nil	nil	2	1		
	Hochimin Nagar	XIV/128	nil	1	2	nil		
	Gokhale Road	IX/71	nil	nil	2	1		
	S S Pally	XIV/128	nil	1	2	nil		
	Adarsa Nagar	XIV/129	nil	1	2	1		
	Becharam Chatterjee Road	XIV/128	1	nil	2	nil		
	Kansari Para Road	IX/71	nil	1	2	1		
	Rakhal Das Auddy Road (Night Work)	IX/82	3	nil	nil	3		
	James Long Sarani	XIII/120	nil	1	2	1		
6/11/2022	Swamiji Sarak & Bhasapara Main Road	XIV/121	nil	1	2	nil		
	Hochimin Nagar	XIV/128	nil	nil	2	1		
	Gokhale Road	IX/71	nil	1	2	nil		
	S S Pally	XIV/128	nil	nil	2	1		
	Adarsa Nagar	XIV/129	nil	nil	2	nil		
	Becharam Chatterjee Road	XIV/128	1	1	2	1		

Date	Location/Water Logging Pockets	Br./Wd	Quantity and Type of Machine would be deployed					Remarks
			Manhole de-silting	Jetting	Bucket	Gully Pit emptier	Blow Vac	
	Kansari Para Road	IX/71	nil	nil	2	nil		
	Rakhal Das Auddy Road (Night Work)	IX/82	3	nil	nil	3		
	James Long Sarani	XIII/120	nil	1	2	1		
6/13/2022	Swamiji Sarak & Bhasapara Main Road	XIV/121	nil	nil	2	1		
	Hochimin Nagar	XIV/128	nil	1	2	nil		
	Gokhale Road	IX/71	nil	nil	2	1		
	S S Pally	XIV/128	nil	1	2	nil		
	Adarsa Nagar	XIV/129	nil	1	2	1		
	Becharam Chatterjee Road	XIV/128	1	nil	2	nil	Completed	
	Rakhal Das Auddy Road (Night Work)	IX/82	3	nil	nil	3	Completed	
	Kansari Para Road	IX/71	nil	1	2	1		
	James Long Sarani	XIII/120	nil	1	2	1		
	6/14/2022	Swamiji Sarak & Bhasapara Main Road	XIV/121	nil	1	2	nil	
Hochimin Nagar		XIV/128	nil	nil	2	1		
Gokhale Road		IX/71	nil	1	2	nil		
S S Pally		XIV/128	nil	nil	2	1		
Adarsa Nagar		XIV/129	nil	nil	2	nil		
Rabindra Nagar (4 no.)		XIV/129	1	1	2	1		
Kansari Para Road		IX/71	nil	nil	2	nil		
James Long Sarani		XIII/120	nil	1	2	1		
6/15/2022	Swamiji Sarak & Bhasapara Main Road	XIV/121	nil	nil	2	1		
	Hochimin Nagar	XIV/128	1	1	2	nil		
	Gokhale Road	IX/71	1	nil	2	1		
	S S Pally	XIV/128	1	1	2	nil		
	Adarsa Nagar	XIV/129	nil	1	2	1		
	Rabindra Nagar (4 no.)	XIV/129	1	nil	2	nil		
	Kansari Para Road	IX/71	nil	1	2	1		
	James Long Sarani	XIII/120	nil	1	2	1		
6/16/2022	Swamiji Sarak & Bhasapara Main Road	XIV/121	nil	1	2	nil		
	Hochimin Nagar	XIV/128	1	nil	2	1		


Date	Location/Water Logging Pockets	Br./Wd	Quantity and Type of Machine would be deployed					Remarks
			Manhole de-silting	Jetting	Bucket	Gully Pit emptier	Blow Vac	
	Gokhale Road	IX/71	1	1	2	nil		
	S S Pally	XIV/128	1	nil	2	1		
	Adarsa Nagar	XIV/129	nil	nil	2	nil		
	Rabindra Nagar (4 no.)	XIV/129	1	1	2	1		
	Kansari Para Road	IX/71	nil	nil	2	nil		
	James Long Sarani	XIII/120	nil	1	2	1		
6/17/2022	Swamiji Sarak & Bhasapara Main Road	XIV/121	nil	nil	2	1		
	Hochimin Nagar	XIV/128	1	nil	2	nil	Completed	
	Gokhale Road	IX/71	1	nil	2	1	Completed	
	S S Pally	XIV/128	1	nil	2	nil	Completed	
	Adarsa Nagar	XIV/129	nil	1	2	1		
	Rabindra Nagar (4 no.)	XIV/129	nil	nil	2	nil		
	Kansari Para Road	IX/71	nil	1	2	1		
	James Long Sarani	XIII/120	nil	1	2	1		
6/18/2022	Swamiji Sarak & Bhasapara Main Road	XIV/121	nil	1	2	nil		
	Ambedkar Park	XIV/121	1	1	2	1		
	Tanupukur Road	X/92	1	1	2	nil		
	M I D Road	XIV/131	1	1	2	1		
	Adarsa Nagar	XIV/129	nil	nil	2	nil		
	Rabindra Nagar (4 no.)	XIV/129	nil	nil	2	1		
	Kansari Para Road	IX/71	nil	nil	2	nil		
	James Long Sarani	XIII/120	nil	1	2	1		
6/20/2022	Swamiji Sarak & Bhasapara Main Road	XIV/121	nil	nil	2	1		
	Ambedkar Park	XIV/121	1	nil	2	nil		
	Tanupukur Road	X/92	1	nil	2	1		
	M I D Road	XIV/131	1	nil	2	nil		
	Adarsa Nagar	XIV/129	nil	1	2	1		
	Rabindra Nagar (4 no.)	XIV/129	nil	1	2	nil		
	Kansari Para Road	IX/71	nil	1	2	1		

Date	Location/Water Logging Pockets	Br./Wd	Quantity and Type of Machine would be deployed					Remarks
			Manhole de-silting	Jetting	Bucket	Gully Pit emptier	Blow Vac	
	James Long Sarani	XIII/120	nil	1	2	1		
6/21/2022	Swamiji Sarak & Bhasapara Main Road	XIV/121	nil	1	2	nil		
	Ambedkar Park	XIV/121	1	1	2	1		
	Tanupukur Road	X/92	1	1	2	nil		
	M I D Road	XIV/131	1	1	2	1		
	Adarsa Nagar	XIV/129	nil	nil	2	nil		
	Rabindra Nagar (4 no.)	XIV/129	nil	nil	2	1		
	Kansari Para Road	IX/71	nil	nil	2	nil		
	James Long Sarani	XIII/120	nil	1	2	1		
6/22/2022	Swamiji Sarak & Bhasapara Main Road	XIV/121	nil	nil	2	1		
	Ambedkar Park	XIV/121	1	nil	2	nil		
	Tanupukur Road	X/92	1	nil	2	1		
	M I D Road	XIV/131	1	nil	2	nil		
	Adarsa Nagar	XIV/129	nil	1	2	1		
	Rabindra Nagar (4 no.)	XIV/129	nil	1	2	nil		
	Kansari Para Road	IX/71	nil	1	2	1		
	James Long Sarani	XIII/120	nil	1	2	1		
6/23/2022	Swamiji Sarak & Bhasapara Main Road	XIV/121	nil	1	2	nil		
	Ambedkar Park	XIV/121	nil	1	2	1		
	Tanupukur Road	X/92	nil	1	2	nil		
	M I D Road	XIV/131	nil	1	2	1		
	Adarsa Nagar	XIV/129	nil	nil	2	nil		
	Rabindra Nagar (4 no.)	XIV/129	nil	nil	2	1		
	Kansari Para Road	IX/71	nil	nil	2	nil		
	James Long Sarani	XIII/120	nil	1	2	1		
6/24/2022	Swamiji Sarak & Bhasapara Main Road	XIV/121	nil	nil	2	1		
	Ambedkar Park	XIV/121	nil	nil	2	nil		
	Tanupukur Road	X/92	nil	nil	2	1		
	M I D Road	XIV/131	nil	nil	2	nil		
	Adarsa Nagar	XIV/129	nil	1	2	1		
	Rabindra Nagar (4 no.)	XIV/129	nil	1	2	nil		
	Kansari Para Road	IX/71	nil	1	2	1		


Date	Location/Water Logging Pockets	Br./Wd	Quantity and Type of Machine would be deployed					Remarks
			Manhole de-silting	Jetting	Bucket	Gully Pit emptier	Blow Vac	
	James Long Sarani	XIII/120	nil	1	2	1		
6/25/2022	Swamiji Sarak & Bhasapara Main Road	XIV/121	nil	1	2	nil		
	Ambedkar Park	XIV/121	nil	1	2	1		
	Tanupukur Road	X/92	nil	1	2	nil		
	M I D Road	XIV/131	nil	1	2	1		
	Adarsa Nagar	XIV/129	nil	nil	2	nil		
	Rabindra Nagar (4 no.)	XIV/129	nil	nil	2	1		
	Kansari Para Road	IX/71	nil	nil	2	nil		
	James Long Sarani	XIII/120	nil	1	2	1		
6/27/2022	Swamiji Sarak & Bhasapara Main Road	XIV/121	nil	nil	2	1		
	Ambedkar Park	XIV/121	nil	nil	2	nil		
	Tanupukur Road	X/92	nil	nil	2	1		
	M I D Road	XIV/131	nil	nil	2	nil		
	Adarsa Nagar	XIV/129	nil	1	2	1		
	Rabindra Nagar (4 no.)	XIV/129	nil	1	2	nil		
	Kansari Para Road	IX/71	nil	1	2	1		
	James Long Sarani	XIII/120	nil	1	2	1		
6/28/2022	Swamiji Sarak & Bhasapara Main Road	XIV/121	1	1	2	nil		
	Ambedkar Park	XIV/121	1	1	2	1		
	Tanupukur Road	X/92	1	1	2	nil		
	M I D Road	XIV/131	1	1	2	1		
	Adarsa Nagar	XIV/129	nil	nil	2	nil		
	Rabindra Nagar (4 no.)	XIV/129	1	nil	2	1		
	Kansari Para Road	IX/71	1	nil	2	nil		
	James Long Sarani	XIII/120	nil	1	2	1		
6/29/2022	Swamiji Sarak & Bhasapara Main Road	XIV/121	1	nil	2	1		
	Ambedkar Park	XIV/121	1	nil	2	nil		
	Tanupukur Road	X/92	1	nil	2	1		
	M I D Road	XIV/131	1	nil	2	nil		
	Adarsa Nagar	XIV/129	1	1	2	1		
	Rabindra Nagar (4 no.)	XIV/129	1	1	2	nil		
	Kansari Para Road	IX/71	1	1	2	1		


Date	Location/Water Logging Pockets	Br./Wd	Quantity and Type of Machine would be deployed					Remarks
			Manhole de-silting	Jetting	Bucket	Gully Pit emptier	Blow Vac	
	James Long Sarani	XIII/120	nil	1	2	1		
6/30/2022	Swamiji Sarak & Bhasapara Main Road	XIV/121	1	nil	2	nil	Completed	
	Ambedkar Park	XIV/121	1	nil	2	1	Completed	
	Tanupukur Road	X/92	1	nil	2	nil	Completed	
	M I D Road	XIV/131	1	nil	2	1	Completed	
	Adarsa Nagar	XIV/129	1	nil	2	nil	Completed	
	Rabindra Nagar (4 no.)	XIV/129	1	nil	2	1	Completed	
	Kansari Para Road	IX/71	1	nil	2	nil	Completed	
	James Long Sarani	XIII/120	nil	1	2	1	Completed	




























































1

2

3

4

